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Summary  4.1 This follow-up chapter promotes accountability by 
giving the Legislative Assembly, and the public, 
information about how government has acted on our 
performance audit recommendations. We think it is 
important that both MLAs and taxpayers have enough 
information to assess the progress government is making 
in implementing these recommendations. 

This year we  
followed-up on 2014, 
2015 and 2016 chapters 
and selected others 

 

4.2 One of our strategic goals is that departments, 
commissions and agencies accept and implement all our 
performance audit recommendations. In this chapter, we 
report on the updates provided to us by departments, 
commissions and Crown agencies on the status of 
performance audit recommendations made in our 2014, 
2015 and 2016 reports. For additional information on the 
scope and objective of our follow-up work, refer to 
Appendix I. 

 4.3 This year we performed detailed follow-up work on 
our 2014 performance audit recommendations. Projects 
included in the 2014 Report are: 

 Data Centre Power Interruption ; and 

 Point Lepreau Generating Station  
Refurbishment – Phase II 

 
  

Follow-up on Recommendations  
from Prior Years’  

Performance Audit Chapters 
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 4.4 In addition, we performed detailed follow-up work on 
recommendations from select other reports as follows: 

 Constituency Office Costs for Members of the 
Legislative Assembly and Executive Council – 2011;  

 Long-term infrastructure sustainability plan – 2013; 
and  

 Financial Assistance to Atcon Holdings Inc. and 
Industry – 2015. 

Note to Public 
Accounts and Crown 
Corporations 
Committees 

4.5 We encourage Members of the Legislative Assembly 
to look at the performance audit recommendations 
documented in this report that departments, commissions 
and Crown agencies have not implemented.  Upcoming 
meetings of the Public Accounts Committee and the 
Crown Corporations Committee provide an opportunity for 
Members to pursue the status of these recommendations 
with the involved departments, commissions and Crown 
agencies. 

Results in Brief 4.6 Results in brief are presented in Exhibit 4.1. 
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Exhibit 4.1 – Results in Brief 
 

Follow-up on Recommendations from Prior Years’ 
Performance Audit Chapters 

 
 
  

 
Why Is This Important? 
 We audit areas that impact the lives of people in New Brunswick. 
 We make recommendations to promote accountable and sustainable government. 
 When recommendations are not implemented, risks remain and may worsen over time.  
 This chapter is a tool for the Public Accounts Committee, the Crown Corporations Committee and 

the public to hold government departments and Crown agencies accountable. 
 

Overall comments: 
 Entities self-report they have implemented 66% of our recommendations from performance audits 

in 2014, 2015 and 2016. 
 We have verified recommendations from our 2014 reports and found 71% have been 

implemented. 
 Key recommendations from our 2011 report on MLA constituency office expenses have still not 

been implemented. 
 

 

75% - 100% implemented: 4 entities 
 

Agriculture, Aquaculture and Fisheries 
Agricultural Fair Associations  

88% Service New Brunswick   
Data Centre Power Interruption 

*  75% 

Horizon Health Network 
Infection Prevention and Control in Hospitals 

78% Transportation and Infrastructure 
Centennial Building 

100% 

50% - 74% implemented:  10 entities 
 

Energy and Resource Development 
Private Wood Supply 

68% Health  
Infection Prevention and Control in Hospitals 

50% 

Energy and Resource Development 
Silviculture 

71% Vitalité Health Network 
Infection Prevention and Control in Hospitals 

60% 

Legislative Assembly and Executive Council 
Office    
Constituency Office Costs for Members of the 
Legislative Assembly and Executive Council  

 * 60% NB Power    
Point Lepreau Generating Station 
Refurbishment – Phase II 

*  70% 

Legal Aid Services Commission 
Public Trustee Services 

50% Opportunities NB    
Financial Assistance to Atcon Holdings Inc. 
and Industry  

*  67% 

Health 
Meat Safety – Food Premises Program 

74% Office of the Chief Information Officer    
Data Centre Power Interruption 

*  67% 

0% - 50% implemented: 4 entities: 
 

Executive Council Office    
Financial Assistance to Atcon Holdings Inc. and 
Industry  

*  0% Transportation and Infrastructure    
Long Term Infrastructure Sustainability Plan 

*  25% 

Finance 
Public Debt 

13% Social Development 
Nursing Homes 

33% 

Note: Values marked with * have been verified by AGNB.  All other values are self-reported. 
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Key Findings 
Overall, 66% of our  
2014 to 2016 
recommendations have 
been implemented 

 

4.7 Our overall results show departments, commissions 
and agencies have implemented 66% (102 of 154) of our 
performance audit recommendations from the 2014, 2015 
and 2016 Reports of the Auditor General. 

4.8 The percentage of performance audit 
recommendations implemented from 2014 was 71%. 

Two key 
recommendations for 
constituency office 
expenses have still not 
been implemented 

4.9  We are disappointed to report two of the five 
recommendations made in our 2011 report on constituency 
office costs have still not been implemented. Constituency 
office costs for Ministers are still not being authorized, 
paid, recorded, monitored and reported through the Office 
of the Clerk of the Legislative Assembly.  Also, total 
constituency costs claimed by each Member of the 
Legislative Assembly, including Ministers, are not being 
publicly reported. 

Elected officials are 
expected to set an 
example in 
accountability and 
transparency 

4.10 We believe the Members of the Legislative Assembly 
and elected officials should set an example for all of 
government when it comes to accountability and 
transparency.  These recommendations are critical to 
ensure Members of the Legislative Assembly are held 
accountable for their constituency office costs, spending 
limits are respected and expenses are transparent.  This 
lack of implementation and lengthy delay is troubling. 

Work still needed on 
long-term infrastructure 
plan 

4.11 In 2012, we expressed concern with the sustainability 
of the Province’s infrastructure.  In 2013, we 
recommended a comprehensive long-term infrastructure 
plan be developed and implemented to ensure the 
sustainability and safety of all essential infrastructure in 
the province.   

 4.12 Our 2018 follow-up found the recommendation has 
still not been fully implemented by the Department of 
Transportation and Infrastructure. Two of the eight 
components of the recommendation have been 
implemented, and the Department continues to work on 
developing key elements of the plan.  The absence of 
systematic rationalization of assets remains an area of 
weakness and a lack of fiscal discipline could further erode 
the sustainability of the Province’s infrastructure. 
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Three of our ten 
recommendations on 
Point Lepreau 
Generating Station 
Refurbishment – Phase 
II have not been 
implemented 

 

4.13 In our follow-up of the 2014 chapter on Point Lepreau 
Generating Station Refurbishment – Phase II, we found 
NB Power has implemented seven of our ten 
recommendations.  Though NB Power reported the three 
remaining recommendations had been implemented, our 
detailed review found they were not.  The 
recommendations that were not implemented concerned 
the following areas: 

 Soliciting competitive bids; 

 Using industry standardized format for external 
contracts; and 

 Benchmarking market rates for services by 
contractors. 

 4.14 Implementing these recommendations would: 

 strengthen NB Power’s negotiating position with 
proponents; 

 promote efficiency in developing contracts and 
ensuring all key elements have been included; and 

 potentially result in lower cost contracts. 

Two of our seven 
recommendations on 
Data Centre Power 
Interruption have not 
been implemented 

 

4.15 For our 2014 audit of Data Centre Power Interruption 
in Service New Brunswick, recommendations addressing 
the need for a government-wide IT continuity plan and a 
disaster recovery plan have not been implemented. As a 
result, there continues to be no documented plans to 
recover critical systems and resume IT services in the 
event of a major system failure. 

Opportunities NB made 
progress to implement 
our recommendations 
but seven out of 19 have 
not been implemented 

4.16 We found ONB has implemented 12 of 18 
recommendations, an increase from prior year where we 
reported only 4 of 18 had been implemented. Our 
recommendation to the Executive Council has not been 
fully implemented. 

 4.17 We were unable to confirm implementation of two 
recommendations concerning the need for an assessment 
of assets given as security for financial assistance and 
evidence to support the value of assets when a personal 
guarantee is provided. Though ONB has policies in place 
to address our recommendations, we did not find 
circumstances at the time of our testing where the policies 
would apply.  We will follow-up on these 
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recommendations again next year. 

 4.18 Other significant recommendations remain 
unimplemented, including: 

 Reporting expected and actual results of job 
creation;  

 Rationalization of entities providing financial 
assistance to industry; and 

 Tracking and reporting the 10-year performance 
history  of assistance provided to industry. 

 4.19 Reporting expected and actual results of job creation is 
a key performance measure for ONB to be accountable 
for its results as the lead economic development agency 
in New Brunswick. We are disappointed further progress 
has not been made on this important recommendation. 

Detailed Findings 4.20 Exhibit 4.2 presents the status of recommendations by 
department, commission and agency, by report, by year.   
This information allows users to quickly assess which 
departments, commissions and agencies have done a good 
job in implementing our recommendations, and which 
have not.  Exhibit 4.2 also distinguishes between the 
status reported by the departments, commissions and 
agencies and that verified by AGNB. Appendix II 
provides additional details on the implementation of 
recommendations by department, commission and 
agency. 

 
Exhibit 4.2 – Status of Implementation of Recommendations 
 

Legend 

 
100% of Recommendations Implemented 

 75% - 99% of Recommendations Implemented 

 50% - 74% of Recommendations Implemented 

 
< 50% of Recommendations Implemented 
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Exhibit 4.2 – Status of Implementation of Recommendations (continued)  

Department and Project Name 
Report 
Release 

Date 

2018 Status 

Department Self-
Reporting  

Auditor General 
Follow-up 

Agriculture, Aquaculture and Fisheries 
Agricultural Fair Associations 

2016 
 

N/A 

Legal Aid Services Commission 
Public Trustee Services 

2016 
 

N/A 

Health 
Meat Safety – Food Premises Program 

2016 
 

N/A 

Social Development 
Nursing Homes 

2016 
 

N/A 

Energy and Resource Development 
Private Wood Supply 

2015  N/A 

Energy and Resource Development 
Silviculture 

2015  N/A 

Finance 
Public Debt 

2015 
 

N/A 

Health 
Infection Prevention and Control in 
Hospitals 

2015  N/A 

Horizon Health Network 
Infection Prevention and Control in 
Hospitals 

2015  N/A 

Vitalité Health Network 
Infection Prevention and Control in 
Hospitals 

2015  N/A 

Opportunities NB  
Financial Assistance to Atcon Holdings 
Inc. and Industry 

2015   

Executive Council Office 
Financial Assistance to Atcon Holdings 
Inc. and Industry 

2015 
  

Transportation and Infrastructure 
Centennial Building 

2015 
 

N/A 

NB Power 
Point Lepreau Generating Station 
Refurbishment – Phase II 

2014 
  

Service New Brunswick  
Data Centre Power Interruption 

2014   

Office of the Chief Information Officer 
Data Centre Power Interruption 

2014 
  

Transportation and Infrastructure 
Long Term Infrastructure Sustainability 
Plan 

2013 
  

Legislative Assembly and Executive 
Council Office 
Constituency Office Costs for Members of 
the Legislative Assembly and Executive 
Council 

2011   
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Five recommendations 
from 2014 have not 
been implemented 

 

We find it very 
unfortunate that 
recommendations from 
four years ago are still 
not implemented 

 

4.21 Exhibit 4.3 shows the results summarized by 
year. Departments, commissions and agencies 
reported to us that they had implemented 90 of 137 
(66%) of our performance audit recommendations 
from the 2015 and 2016 Reports of the Auditor 
General.  For 2014, based upon department, 
commission and agency reporting, and our own 
review of their assessments, we have concluded 
that 12 of 17 (71%) of our recommendations have 
been implemented. Of the remaining five 
recommendations, all have been agreed with but 
are not yet implemented. We find it very 
unfortunate that recommendations from four years 
ago are still not implemented.  Appendix III 
provides a full listing of unimplemented 
performance audit recommendations from the 
reports we reviewed in 2018. 

 
Exhibit 4.3 - Summary Status of Recommendations by Year  
                     

Year 

Recommendations 
Percentage 

Implemented  
Total Implemented 

Agreed/ 
Not Implemented 

2016 44 30 14 68% 

2015 93 60 33 65% 

2014 * 17 12 5 71% 

Total 154 102 52 66% 

* All values for 2014 have been verified by AGNB. Other years include self-reported  results  
 

 4.22 In the section that follows, we provide additional 
commentary on the projects where we performed detailed 
follow-up work in 2018. 
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Constituency Office Costs for Members of the  
Legislative Assembly and Executive Council (2011) 

 4.23 In 2011 we reported on our work on constituency 
office costs for Members of the Legislative Assembly 
and Members of the Executive Council. We identified 
issues that needed improvement to ensure proper 
stewardship and accountability. 

Why follow-up seven 
years after a 2011 report? 

4.24 We are disappointed to report two of the five 
recommendations made in our 2011 report have still not 
been implemented. Their implementation is critical to 
ensure Members of the Legislative Assembly (MLAs) 
are held accountable for their constituency office costs.  
The outstanding recommendations would be an 
important control in ensuring the spending limits 
imposed by legislation are respected and MLA expenses 
are transparent and accountable to taxpayers. 

Audit objective 4.25 Our objective for this work was: 

To determine whether payments to Members of the 
Executive Council and /or Members of the Legislative 
Assembly including allowances, reimbursements and 
related expenses are adequately supported and in 
accordance with Acts, Regulations, policies and other 
guidelines. 

Audit Conclusion 4.26 We concluded there was adequate authority for 
constituency office expenses.  However, policy and 
guidelines for consistently approving, recording and 
reporting constituency office expenses needed 
improvement.  In particular, we had concerns about 
management practices and operating procedures in place 
for Ministers’ constituency office expenses paid by their 
departments. 

Two important 
recommendations from 
2011 have still not been 
implemented 

4.27 We made five recommendations to the Legislative 
Assembly and/or Executive Council Office. Only three 
of those recommendations have been implemented to 
date. The two outstanding recommendations are 
discussed below. 

Constituency office costs 
paid by the Clerk 

4.28 We recommended all constituency office costs be 
authorized, paid, recorded, monitored and reported 
through the Office of the Clerk of the Legislative 
Assembly. (Recommendation 3.50) 



Follow-up on Recommendations from Prior Years’ Performance Audit Chapters                                 Chapter 4                                  

                                                                                                 Report of the Auditor General – 2018 Volume II 160

Constituency office costs 
for Ministers are still not 
being authorized, paid, 
recorded, monitored and 
reported through the 
Office of the Clerk 

4.29 The following updates were received in 2018 from the 
Legislative Assembly and Executive Council Office 
respectively: 

“We will continue to consult with officials of the 
Executive Council Office in addressing this matter, in an 
effort to work collaboratively towards achieving this 
recommendation. There are budgetary issues related to 
the level of funding for the operation of Members’ 
constituency offices, and practical considerations related 
to the additional responsibilities of Cabinet Ministers. 
Resulting revisions to policy and guidelines may be made 
in due course once the matters have been fully 
considered.” 

“Revisions to policies and guidelines will be delayed 
until such time as budgetary issues associated with the 
constituency expenses can also be addressed.” 

 4.30 We remain concerned this important recommendation 
has not been implemented because it would help ensure 
constituency office cost guidelines are respected by 
MLAs and Ministers.  For 2017-2018, publicly reported 
constituency office expenses were $1.5 million. 
However, one cannot determine if this is the total amount 
as the portion Ministers are charging to their departments 
is not known. 

Lack of public reporting 
on constituency office 
costs 

4.31 We also recommended the Legislative Assembly 
publicly report total constituency office costs claimed by 
each MLA, whether paid by the clerk or a department. 
(Recommendation 3.62) 

Total constituency costs 
claimed by each MLA, 
including Ministers, are 
still not publicly reported 

4.32 The Legislative Assembly provided the following 
update in 2018: 

“As previously noted, the full public reporting of 
Members’ constituency office costs would be achieved 
once the full constituency office costs of all Members, 
including Members of the Executive Council, are 
authorized, paid and recorded through the Office of the 
Clerk of the Legislative Assembly. In the interim, we will 
continue to consult with the Executive Council Office on 
the feasibility of reporting on additional expenses 
incurred by departments.” 

 4.33 We understand it would be easier to implement this 
recommendation if all constituency office expenses were 
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authorized, paid, recorded and reported through the 
Office of the Clerk. However, we continue to believe that 
full public reporting of MLAs’ constituency office costs 
is necessary for appropriate accountability. We 
encourage the Legislative Assembly to implement this 
recommendation in cooperation with the Executive 
Council Office as soon as possible. 

Transportation and Infrastructure 

Long Term Infrastructure Sustainability Plan (2013) 

Auditor General 
concerned with 
sustainability of 
infrastructure 

4.34 In 2012, the Auditor General expressed concerns with 
the sustainability of the Province’s infrastructure.  
Following the findings of audits on deferred maintenance 
on highways (2012), and deferred maintenance in 
schools (2011 and 2005), the Auditor General noted the 
need for a comprehensive long-term infrastructure plan 
to ensure the sustainability and safety of all essential 
infrastructure, including highways, hospitals, schools and 
bridges, while respecting the fiscal challenges faced by 
the Province. 

 4.35 In 2013, we recommended the plan include the 
following key elements: 

1. The rationalization of assets (i.e. if not considered 
essential, remove from service and dispose in an 
appropriate manner); 

2. A long term approach to budgeting which includes 
life cycle maintenance of capital assets; 

3. A protected stream of a base level of funding 
determined necessary to adequately maintain assets 
in service; 

4. A 20-year planning horizon; 

5. A process whereby new assets are constructed only 
when there is a business case to support the need. 
This should include redirecting savings from 
rationalized assets to the new asset life cycle 
maintenance costs; 

6. Apply the current DTI strategy and asset 
management system to all essential assets. This 
would result in a corporate approach which applies 
the least cost lifecycle prioritization to all essential 
assets; 
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7. Provide annual public performance reporting, which 
includes the actual physical condition of our essential 
assets versus pre-established targets, explaining the 
reason for any significant variances; and 

8. A process or mechanism that ensures fiscal discipline 
is adhered to over the long-term (such as legislative 
change, statutory funding, and contractual 
arrangements).    

Department’s 2018 
update shows some 
progress being made 

4.36 As part of its 2018 update, the Department responded 
the recommendation has not been implemented, stating: 

“DTI recognizes the importance of a long term 
infrastructure plan and has been working toward an 
outcome that balances the need for certainty with the 
need to have flexibility when responding to challenges or 
opportunities that are not known in advance. (…) DTI is 
now analyzing different options/criteria to complement 
existing internal intelligence to populate a list of 
divestiture candidates, and plans to finalize a process in 
2018-2019. (…)” 

 4.37 Though the Department has not fully implemented the 
recommendation, it has implemented 2 of 8 key elements 
of the plan and continued to work on developing the 
remaining elements.  During the past year, DTI amended 
legislation to make it easier and less expensive to dispose 
of surplus Crown property. It also completed a 
jurisdictional scan of dedicated funding approaches in 
use by other governments. 

Systematic 
rationalization of assets 
remains a weakness 

4.38 The Department continues to delay full 
implementation of a plan that would provide a 
systematic, evidence-based approach to identifying and 
removing redundant infrastructure assets from service.  It 
cited process complexity and the need to take a 
conservative approach to secure government and 
community buy-in, as the reasons behind this delay. 

 4.39 The Department has identified the minimum funding 
required to optimize the lifecycle of its existing roads 
with results generated from its Asset Management 
Model.  The Department has not fully incorporated 
bridges and culverts into the asset management system. 
This is because of limitations in the current optimization 
model and the complexity of bridge structures. 
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Short-term financing of 
long-term assets 
continues 

4.40 The government continues to finance capital 
maintenance of long-term assets on a short-term (annual) 
basis.  Use of asset management system and modelling 
has not resulted in a protected stream of base level 
funding. 

Lack of fiscal discipline 
erodes the sustainability 
of Province’s 
infrastructure 

4.41 The Department communicates the importance of full 
adherence to asset management funding to government, 
however it has no process or mechanism in place to 
ensure fiscal discipline to optimize infrastructure 
maintenance over the long term.  This lack of fiscal 
discipline risks further erosion of the sustainability of the 
Province’s infrastructure. 

NB Power 

Point Lepreau Generating Station Refurbishment – Phase II (2014) 

 4.42 The Auditor General of New Brunswick examined the 
Point Lepreau Generating Station (PLGS) refurbishment, 
completed in 2012, in two phases. Phase II of this work 
was completed in 2014 with the following objective: 

To assess the reasonableness of key project costs of 
Point Lepreau Generating Station Refurbishment 
Project. 

 4.43  Our audit concluded that key project costs of the 
PLGS refurbishment project were generally reasonable. 
Through testing and the use of an expert, we did identify 
improvements that NB Power could undertake and made 
a total of ten recommendations in: 

 Procurement; 

 Contract management; and 

 Active risk management of key contractors. 

Three of our ten 
recommendations have 
not been implemented 

4.44 We found seven of these recommendations have been 
implemented and though some progress has been made 
on the three remaining recommendations, they were not 
fully implemented.  The status of these non-implemented 
recommendations is discussed below. 

Not soliciting competitive 
bids 

4.45 We recommended “NB Power obtain competitive bids 
for all significant engineering services, even if not 
required by legislation to do so.”  
(Recommendation 2.51) 
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 4.46 The response from NB Power in 2018 indicated this 
recommendation was implemented, stating: 

“Following a competitive bid process, NB Power issued 
a general engineering service contract incorporating 
engineering needs for the generation, distribution and 
transmission divisions. 

For the Mactaquac Options Project: 

 NB Power implemented an evaluation process to 
identify the engineering firm best suited to 
support the project initiation phase. 

 NB Power sought various engineering  services 
for the  planning phase using a “Request for 
Expression of Interest” within three specific 
categories of expertise. Specifically 

o Alkali Aggregate Reaction (AAR) 
Specialist Engineering 

o Detailed Design Engineering 

o Owner’s Engineer 

 Where specific specialists were required, the 
project evaluated the best suited firm to supply 
the required service. With more general 
engineering service the selected firm was the 
same firm providing general engineering services 
under a tendered engineering services contract.” 

 4.47 Recommendation 2.51 calls for NB Power to solicit 
competitive bids when procuring significant engineering 
services, whether they are  required to be publicly 
tendered under the Act or not.  

 4.48 We reviewed the following documents provided by 
NB Power: 

 Evaluation results from a 2015 public tender;  
and  

 2017 Request for Expression of Interest (REOI) 
for Engineering Services related to the 
Mactaquac Generating Station Life Achievement 
Project. 

 4.49 The 2015 public tender appeared to meet the 
requirements of the recommendation. However, when we 
reviewed the 2017 REOI, we found no evidence that NB 
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Power had solicited bids before selecting the successful 
proponents. The REOI was meant to evaluate the 
technical qualifications of the proponents and did not 
evaluate price. As a result, we consider this 
recommendation not fully implemented. 

 4.50 While we agree with NB Power that appropriate 
technical qualifications are critical to project success, we 
also believe a solicitation of competitive bids would 
further strengthen NB Power’s negotiating position with 
the successful proponent.  

Not using industry 
standardized format for 
external contracts 

4.51 We also recommended “NB Power use industry 
standardized formats for all external contracts. The 
International Federation of Consulting Engineers offers 
standardized contract templates which can be used as a 
model.”  (Recommendation 2.60) 

 4.52 In its 2018 response, NB Power believed this 
recommendation to be implemented, stating: 

“NB Power Legal and NB Power Supply Chain 
developed standardized contract templates. These 
templates are updated regularly using lessons learned 
from previous projects. 

For the Mactaquac Options Project: 

 NB Power updated its standard Engineering 
Service Contract.” 

 4.53 NB Power informed us it reviewed the standardized 
templates available on the website of the International 
Federation of Consulting Engineers and found these did 
not meet NB Power needs.  NB Power further indicated 
the contract templates developed by NB Power Legal and 
NB Power Supply Chain were updated as required to 
meet the requirements of specific contracts and to 
facilitate continuous improvement. 

 4.54 While the internal development of NB Power 
templates allows for adaptation to specific contract 
requirements, the recommendation focused on the 
adoption of industry standard contract templates. Since 
NB Power indicated its internally developed templates 
did not follow a specific industry standard, the 
recommendation was not fully implemented. 
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Lack of benchmarking 
market rates for similar 
services 

4.55 We further recommended “NB Power benchmark 
market rates for similar services and retain this support 
with procurement documentation to support the 
contractor choice.” (Recommendation 2.96) 

 4.56 The 2018 response from NB Power indicated the 
recommendation was complete, stating: 

“All documentation regarding the evaluation of supply 
alternatives is maintained in the procurement files. 

For the Mactaquac Options Project: 

 NB Power is maintaining all documentation 
regarding selection of supply alternatives in 
records.” 

 4.57 The recommendation related to a sole sourced 
engineering services contract for the Point Lepreau 
refurbishment. Though sole sourcing in that particular 
case complies with the Act, we believe NB Power could 
secure lower cost contracts if it benchmarked market 
rates for these services. Our review found that NB Power 
does not benchmark market rates for non-tendered 
service contracts. 

 4.58 While NB Power indicated in its response that it does 
maintain all documentation in procurement files, it did 
not confirm this includes the practice of benchmarking 
market rates for sole sourced contracts. When we spoke 
with representatives of NB Power, they indicated market 
rate benchmarking was only completed through the 
tender process and not for sole sourced contracts. For this 
reason, we do not believe the recommendation was fully 
implemented. 

Service New Brunswick and Office of the Chief Information Officer 

Data Centre Power Interruption (2014) 

Mainframe failure leads 
to audit 

4.59 Following a power outage on June 9, 2014, a failure 
of one of the Province’s electrical backup power systems 
caused a mainframe and multiple server failure in the 
Marysville Data Centre. From September through 
November 2014, the Auditor General of New Brunswick 
completed a review of the events and circumstances 
around the interruption in information technology (IT) 
services with the following objectives: 
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 to examine the details of the June 9 outage 
including the causes of service interruption and 
recovery efforts by Service New Brunswick 
(SNB) [formerly the New Brunswick Internal 
Services Agency (NBISA)]; 

 to examine examples of impacts to the delivery of 
government programs and services; 

 to determine what risks had previously been 
identified and the extent of effort to mitigate 
those risks prior to the outage; 

 to review the current state of IT risks, specific to 
the outage of June 9, and determine what 
improvements have been made or are planned; 
and  

 to determine whether SNB, formerly NBISA, had 
business continuity and disaster recovery 
planning documented, tested and in place for the 
Marysville Data Centre.     

 

 4.60 Our review resulted in seven recommendations. We 
found five had been implemented and two 
recommendations were not implemented. The status of 
the non-implemented recommendations is discussed 
below. 

IT continuity plan 4.61 We recommended “the OCIO1, in consultation with 
departments, develop a government-wide IT continuity 
plan, which considers all aspects of government 
programs, services and operations. This plan should be 
tested annually to ensure its adequacy.” 
(Recommendation 3.92) 

 4.62 In their 2018 response, Treasury Board, on behalf of 
OCIO, indicated this recommendation was partially 
implemented, stating: 

“Per Treasury Board’s Accountability Framework, 
“Treasury Board is responsible for the strategic 

                                                 
 
 
 
 
1 Office of the Chief Information Officer 
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direction and oversight of the management of GNB’s 
risk, information, technology, and digital innovation.” 

As such, TB supports the direction previously 
documented within the GNB IT Continuity Strategy 
published by OCIO2 in 2015.  Within the strategy, SNB is 
noted as responsible for developing and testing the IT 
continuity solution which follows Business Continuity 
planning.  EITROCIO3 has an internal Business 
Continuity certified professional responsible to work 
with GNB client departments on Business Continuity 
planning.  TB will engage with SNB to continue the work 
required to identify IT continuity and testing of this plan. 
(…)” 

 4.63 We reviewed the IT Continuity Strategy developed by 
the OCIO in 2015. The strategy serves as an explanation 
and guide for IT continuity, but does not specify the 
details of an IT continuity plan. Instead, OCIO listed 
several deliverables for completion by SNB, including 
“IT Continuity plans for business-enabling IT systems”. 
To date, these deliverables have not been completed, 
therefore this recommendation has not been 
implemented. 

No disaster recovery plan 4.64 We further recommended “the NBISA, in consultation 
with departments, develop a disaster recovery plan, 
which prioritizes the restoration of government IT 
systems.” (Recommendation 3.94) 

 4.65 Service New Brunswick’s 2018 response indicated the 
recommendation was a work in progress, stating: 

“The revised 18/19 SNB Technology Services work plan 
includes an initiative to prepare a disaster recovery plan.  
As an initial step, SNB will assess the scope, effort and 
cost of developing a comprehensive disaster recovery 
plan.  Funding to properly consult, elicit recovery 
requirements and develop the plan will need to be 
identified. 

                                                 
 
 
 
 
2 Office of the Chief Information Officer 
3 Enterprise Information, Technology, Risk and Office of the Chief Information Officer 
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As well, EITROCIO4 now has an internal Business 
Continuity certified professional responsible to work 
with GNB client departments on Business Continuity 
planning.  Treasury Board will engage with SNB to 
continue the work required to identify IT continuity and 
testing of this plan. 

In 2015 a Critical Application Inventory (CAI) was 
developed and implemented. In consultation with 
departments maximum downtimes for systems in Part 1 
were categorized across 6 categories ranging from <10 
min to multiple days. This information informs 
restoration efforts during any major incidents. This was 
last updated in May 2017.  Efforts to refresh the 
application criticality and classification of application 
criticality are included in the 18/19 workplan.” 

 4.66 We reviewed the critical application inventory and it 
is a good first step in the process of developing a disaster 
recovery plan. SNB has identified which applications are 
critical to departments and require a high degree of 
assured availability. The list does not, however, prioritize 
the recovery of these critical systems. Further, a detailed 
disaster recovery plan is still outstanding. 

Opportunities NB 

Financial Assistance to Atcon Holdings Inc. and Industry (2015) 

 4.67 In June 2013, AGNB was asked to conduct an audit of 
all financial assistance given by the Province to the 
Atcon group of companies, and its president.  We 
examined all financial assistance granted to the Atcon 
group of companies as well as certain aspects of the 
(then) Department of Economic Development (now 
Opportunities NB). 

Audit objectives 4.68 Our objectives for this work were: 

1. To determine whether the Government exercised 
due diligence in granting financial assistance to 
the Atcon group of companies; 

                                                 
 
 
 
 
4 Enterprise Information, Technology, Risk and Office of the Chief Information Officer 
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2. To identify all provincial government 
organizations that provide financial assistance to 
industry and determine whether they coordinate 
their assistance to limit the exposure of the 
Province; 

3. To determine whether the Department has 
implemented recommendations made in previous 
performance audits of financial assistance to 
industry performed by our Office; and   

4. To determine whether the Department publicly 
reports on the performance of the financial 
assistance it provides. 

 4.69 We reported the results of our work in 2015 and made 
a total of 19 recommendations to address deficiencies; 18 
recommendations were directed to the Department and 1 
was directed to the Executive Council Office.  

 4.70 In 2018, ONB self-assessed 15 of the 
recommendations as implemented and 3 as not 
implemented.  The Executive Council Office assessed its 
recommendation as implemented. 

Recommendation 2.98: 

Executive Council Office 
to coordinate the 
implementation of our 
recommendations across 
all entities providing 
assistance 

4.71 As there were six departments/agencies providing 
financial assistance at the time of our audit in 2015, we 
recommended the Executive Council Office (ECO) take 
responsibility for coordinating the implementation of our 
recommendations by all departments/agencies providing 
financial assistance to industry (recommendation 2.98).  
We found ECO directed several entities to adapt the 
policies and procedures of ONB to their own. However, 
we believe further coordination is required by ECO to 
ensure entities remain committed to fully implement the 
recommendations from our report. As a result, we found 
this recommendation has not been implemented. 

12 of our 19 
recommendations have 
been implemented 

4.72 Of the 15 recommendations self-assessed as 
implemented by ONB, we were able to verify that 12 
recommendations had been implemented based on our 
follow-up work. In particular: 

 ONB has established guidelines for applications 
for assistance, with documented analysis in the 
client file to support decisions; 

 ONB has established standards and criteria for 
use in evaluating applications for assistance; 
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 Financial considerations included in the 
Memorandums to Executive Council state the 
financial impact on the accounts of the Province;  

 When evaluating an application for assistance, 
ONB identifies companies and individuals 
involved in past defaults on government financial 
assistance; and 

 ONB has established goals, objectives and 
measurable targets for its financial assistance 
programs. 

Progress made on 
recommendations but 
seven recommendations 
are still not implemented 

4.73 Though further work is needed, we recognize the 
progress made so far by ONB in implementing our 
recommendations. ONB’s implementation rate (as 
verified by AGNB) has increased from 22% in 2017 to 
67% in 2018. 

Recommendations to 
verify claims and track 
and report on 
performance of 
assistance require 
further work 

4.74 Recommendation 2.64 concerning verifying claims 
and assumptions made by applicants, and 
recommendation 2.123, which addressed tracking and 
reporting on the 10-year history of actual performance of 
assistance provided to industry, were reported by ONB as 
not implemented and require further work.  Since this has 
not been implemented, the public is unable to assess the 
value or the impact of the government’s financial 
assistance to industry. 

Unable to confirm 
implementation of 
recommendation for 
independent assessment 
of assets given as 
security 

4.75 We recommended the Department seek an 
independent assessment of assets when assets are given 
as security for financial assistance (recommendation 
2.82), and ONB reported it had implemented this 
recommendation.  We found ONB has established 
policies surrounding the requirement of assessing assets 
pledged as security. However, the circumstances where 
the policies would apply are very specific and were not 
found in our testing sample.  As a result, because we 
could not confirm implementation through testing, we 
have assessed this recommendation as not implemented.  
Due to the unique circumstances required to verify the 
application of the policies, we will continue to follow 
this recommendation in the future. 
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Unable to confirm 
implementation of 
recommendation for 
evidence to support value 
of assets in personal 
guarantee 

4.76 We recommended the Department ensure it has 
adequate evidence to support the value of personal assets 
when a personal guarantee is provided on financial 
assistance (recommendation 2.83). This would ensure 
there is sufficient net worth to safeguard taxpayers’ 
money.  In its response, ONB stated the recommendation 
had been implemented and indicated its policy was 
updated in November 2017 based on AGNB’s 
recommendation.  We found the updated policy required 
a “detailed statement of net worth verified by an 
independent CPA or lawyer.” At the time of our testing, 
there were no personal guarantees requiring a review 
since the updated policy.  As a result, because we could 
not confirm implementation through testing, we have 
assessed this recommendation as not implemented and 
will continue to follow it in the future. 

No rationalization of 
entities providing 
assistance  

4.77 We recommended the Department make 
recommendations to Cabinet to rationalize the number of 
provincial entities providing financial assistance to 
industry (recommendation 2.97). ONB reported this 
recommendation was not implemented and in its 
response added “ONB has made consolidation 
recommendations.  Further implementation is out of 
scope of ONB’s mandate.” As a result, we will consider 
redirecting this recommendation by discussing it with the 
Executive Council Office in 2019. The intent of our 
recommendation is to address the need for a provincial 
perspective on financial assistance to industry, and 
leadership will be needed to implement it. 

Lack of reporting on 
expected and actual 
results of job creation 

4.78 We also made a recommendation to ONB to report 
both expected and actual results of job creation and job 
maintenance in their annual report (recommendation 
2.113).  ONB reported this recommendation as 
implemented, but added it does not report or capture 
information on job maintenance.  We reviewed ONB’s 
most recent 2016-2017 annual report available on its 
website.  We found it did report actual job numbers 
created in 2016-2017, but it did not report the target 
number.  Since only actual results were reported, we 
found this recommendation was not implemented. 
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 4.79 Reporting expected and actual results of job creation 
is a way for ONB to be accountable for the results it has 
achieved as the lead economic development agency in 
New Brunswick. We are disappointed further progress 
has not been made on this important recommendation. 

 

General Comments on the Implementation  

of our Recommendations 

We are not satisfied with 
the implementation rate 
of our recommendations 

 

4.80 Implementation of our recommendations from 2014 is 
71%. We are not satisfied with this rate of 
implementation.  We encourage the Public Accounts and 
Crown Corporations Committees to use this chapter to 
hold government departments and Crown agencies 
accountable for implementing our performance audit 
recommendations.  Exhibit 4.4 reports government’s 
progress in implementing our performance audit 
recommendations since 1999.   
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Exhibit 4.4 - Implementation of Performance Audit Recommendations    

Year 
Number of 

Recommendations 

Recommendations Implemented Within 

Two years Three years Four years 

1999 99 35% 42% 42% 

2000 90 26% 41% 49% 

2001 187 53% 64% 72% 

2002 147 39% 58% 63% 

2003 124 31% 36% 42% 

2004 110 31% 38% 49% 

2005 89 27% 38% 49% 

2006 65 22% 38% N/A 1 

2007 47 19% N/A 1 45% 2 

2008 48 N/A 1 60% 2 57% 4 

2009 49 73% 2 73% 3 74% 4 

2010 44 64% 3 70% 3 62% 4 

2011 24 71% 3 79% 3 63% 4 

2012 32 69% 3 81% 3 61% 4 

2013 44 65% 3 61% 3 43% 4 

2014 17 71% 3 94% 3 71% 4 

2015 93 49% 3 65% 3 - 

2016 44 68% 3 - - 
1 N/A as no follow-up performed in 2010 
2 As self-reported by departments, commissions and agencies with 

confirmation by our Office in the Department of Justice and Consumer 
Affairs  

3 As self-reported by departments, commissions and agencies 
4 As self-reported by departments, commissions and agencies and reviewed 

for accuracy by our Office. 

 

 4.81 A summary of significant projects conducted in 
Departments and Crown agencies over the past ten years 
can be found in Appendix IV. For a detailed status report 
of recommendations since 2014, please see Appendix V.   

Many entities do not 
meet their own target 
implementation date 

 

4.82 When we issue recommendations to entities, we ask 
officials to provide a response and a target date by which 
the recommendations will be implemented. We have 
noticed many entities do not meet their own target 
implementation date.  

 4.83 We reviewed the target implementation date of entities 
who were the subject of a performance audit in 2014, 
2015 and 2016. Based on the entities’ self-assessments, 
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only 20% had fully implemented our recommendations by 
the target date.  

 4.84 We are committed to continuing to work with 
departments, commissions and Crown agencies to develop 
sound, practical recommendations. Also, we will continue 
to use our follow-up process as a means of providing 
encouragement and support for departments, commissions 
and Crown agencies to implement our recommendations 
on a timely basis. 

Inconsistent reporting by 
departments and Crown 
agencies in annual 
reports 

4.85 As per the Annual Report Guidelines issued by the 
Executive Council Office, departments and Crown 
agencies are required to report the status of our 
recommendations in their annual report. While we view 
this as a positive step to enhance transparency and 
accountability, we have noted that not all Crown agencies 
we reviewed met this requirement in their 2016-17 annual 
reports. For example, Opportunities NB did not report the 
status of recommendations from our 2015 audit of 
Financial Assistance to Atcon Holdings Inc. and Industry 
in its 2016-17 annual report. However, we did note 
Service New Brunswick reported on the status of two of 
its recommendations from our 2016 audit of Agricultural 
Fair Associations in its 2016-2017 annual report.  Given 
so much of government operations are now in Crown 
agencies, we believe Crown agencies should comply with 
the guidelines for annual reports and provide an update on 
the status of recommendations by the Auditor General.  

 

 

Recommendation 4.86 We recommend the Executive Council Office ensure 
Crown agencies comply with the requirement of the 
Annual Report Guidelines to report the status of 
recommendations from the Auditor General in their 
annual report. 

 4.87 We have noted differences in the status of our 
recommendations as reported by Departments in their 
2017 annual reports and the status reported to us as part of 
our annual follow-up process.  In some cases, departments 
reported recommendations as not implemented to us, but 
reported the same recommendation as “Adopted” in their 
annual report.  In our opinion, the term “Adopted” could 
simply imply agreement and not implementation.   
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 4.88 We noted one department who indicated to us 7 of 13 
recommendations had been implemented while reporting 
in their annual report that all 13 recommendations were 
“Adopted”. Another department indicated to us that 17 of 
our 21 recommendations had been implemented while 
reporting only 8 “adopted” recommendations in their 
annual report.  

 4.89 We encourage departments to be more transparent and 
consistent in reporting the status of our recommendations.  
We believe this could be achieved if the Annual Report 
Guidelines referred to “implemented” recommendations 
instead of “adopted” recommendations. 

Recommendation 4.90 We recommend the Annual Report Guidelines be 
amended to direct departments and Crown agencies to 
report on the status of “implemented” 
recommendations instead of “adopted” 
recommendations. 

Response from Executive 
Council Office 

4.91 The recommendations directed to the Executive 
Council Office at paragraphs 4.86 and 4.90 were 
adopted and the annual report guidelines for 2017-18 
were amended as such. 
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Appendix I - Scope and objective of follow-up work 
 
Scope and objective 
 
Our practice is to track the status of our performance audit recommendations for four 
years after they first appear in the Report of the Auditor General, starting in the second 
year after the original Report. In other words, in this 2018 Report, we are tracking 
progress on performance audit recommendations from 2014, 2015 and 2016. We may 
also choose to track the status of some recommendations for a period extending beyond 
four years. 
 
Our objective is to determine the degree of progress departments, commissions and 
Crown agencies have made in implementing our recommendations. We assess their 
progress as either implemented, not implemented, disagreed with, or no longer 
applicable. 
 
To prepare this chapter, we request written updates from the respective departments, 
commissions and Crown agencies. They provide their assessment of the status of each 
performance audit recommendation. In addition, departments, commissions and agencies 
also add any comments they believe are necessary to explain the rationale for their 
assessment. We received all updates requested. 
 
Though we do not have the resources to review the accuracy of all responses annually, 
we reviewed the responses received related to our 2014 recommendations for accuracy, 
and gathered and summarized the information submitted by departments, commissions 
and agencies for 2015 and 2016. We did the same for certain recommendations made in 
2011 concerning constituency office expenses; in 2013 concerning the need for a 
comprehensive long-term infrastructure sustainability plan; and in 2015 concerning 
financial assistance to Atcon Holdings Inc. and industry. 
 
Recommendations made to departments, commissions and Crown agencies as a result of 
our financial audit work are followed-up annually as part of our financial audit process, 
and are not discussed in this chapter.   
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Appendix II - Status of Performance Audit Recommendations as Reported by 
Departments, Commissions or Agencies    
 

Department/          
Commission/         

Agency 
Subject Year 

Performance Audit 
Recommendations %  

Imple- 
mented Total Implemented 

Agreed/Not 
implemented 

Agriculture, 
Aquaculture and 
Fisheries 

Agricultural Fair 
Associations 

2016 8 7 1 88% 

Energy and Resource 
Development 

Private Wood Supply 2015 19 13 6 68% 

Energy and Resource 
Development 

Silviculture 2015 21 15 6 71% 

Finance Public Debt 2015 8 1 7 13% 

Legal Aid Services 
Commission 

Public Trustee Services 2016 10 5 5 50% 

Legislative Assembly 
& Executive Council 
Office  

Constituency Office Costs 
for Members of the 
Legislative Assembly and 
Executive Council 

2011 5 3 2 60%* 

Health 
Meat Safety – Food 
Premises Program 

2016 23 17 6 74% 

Health 

Infection Prevention and 
Control in Hospital 

2015 

2 1 1 50% 

Horizon Health 
Network 

9 7 2 78% 

Vitalité Health 
Network  

10 6 4 60% 

NB Power 
Point Lepreau Generating 
Station Refurbishment - 
Phase II 

2014 10 7 3 70%* 

Opportunities NB Financial Assistance to 
Atcon Holdings Inc. and 
Industry 

2015 
18 12 6 67%* 

Executive Council 
Office 

1 0 1 0%* 

Social Development Nursing Homes 2016 3 1 2 33% 

Service New 
Brunswick 

Data Centre Power 
Interruption 

2014 

4 3 1 75%* 

Office of the  
Chief Information 
Officer 

3 2 1 67%* 

Transportation and 
Infrastructure 

Centennial Building 2015 5 5 0 100% 

Transportation and 
Infrastructure 

Comprehensive Long 
Term Infrastructure Plan 

2013 8 2 6 25%* 

Total 167 107 60 64% 

* Implementation status as verified by AGNB in 2018.  
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Appendix III - Listing of unimplemented performance audit recommendations for 
the reports reviewed in 2018 
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3 3 50 

We recommended all constituency office costs should 
be authorized, paid, recorded, monitored and reported 
through the Office of the Clerk of the Legislative 
Assembly. Appropriate revisions should be made by 
the Legislative Assembly and the Executive Council 
Office to existing guidelines to facilitate this change. 

Not 
implemented 

3 3 62 

To provide better accountability, the Legislative 
Assembly should publicly report total constituency 
office costs claimed by each Member, whether paid by 
the Clerk or a department. 

Not 
implemented 
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We recommend the Department of Transportation and 
Infrastructure develop and implement a comprehensive 
long-term infrastructure plan that will ensure the 
sustainability and safety of highways, hospitals, 
schools, bridges, and other essential provincial 
infrastructure while respecting the fiscal challenges 
faced by the Province. 
 
Key elements of the plan should include: 
1. the rationalization of assets (i.e. if not considered 

essential, remove from service and dispose in an 
appropriate manner);  

Not 
implemented 

2. a long term approach to budgeting which includes 
life cycle maintenance of capital assets;  

Not 
implemented 

3. a protected stream of a base level of funding 
determined necessary to adequately maintain 
assets in service;   

Not 
implemented 

4. a 20 year planning horizon;   
Not 

implemented 

5. a process whereby new assets are constructed only 
when there is a business case to support the need. 
This should include redirecting savings from 
rationalized assets to the new asset life cycle 
maintenance costs;  

Implemented 

6. apply the current DTI strategy and asset 
management system to all essential assets. This 
would result in a corporate approach which 
applies the least cost lifecycle prioritization to all 
essential assets;  

Not 
implemented 

7. provide annual public performance reporting, 
which includes the actual physical condition of 
our essential assets versus pre-established targets, 
explaining the reason for any significant 
variances; and   

Implemented 
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Appendix III - Listing of unimplemented performance audit recommendations for 
the reports reviewed in 2018  (continued) 
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8. a process or mechanism that ensures fiscal 
discipline is adhered to over the long-term (such 
as legislative change, statutory funding, 
contractual arrangements).   

Not 
implemented 

N
B

 P
ow

er
 

P
oi

nt
 L

ep
re

au
 G

en
er

at
in

g 
S

ta
ti

on
  

R
ef

ur
bi

sh
m

en
t -

 P
ha

se
 I

I 

20
14

 

2 2 51 
We recommend NB Power obtain competitive bids for 
all significant engineering services, even if not required 
by legislation to do so. 

Not 
implemented 

2 2 60 

We recommend NB Power use industry standardized 
formats for all external contracts. The International 
Federation of Consulting Engineers offers standardized 
contract templates which can be used as a model. 

Not 
implemented 

2 2 96 

We recommend NB Power benchmark market rates for 
similar services and retain this support with 
procurement documentation to support the contractor 
choice. 

Not 
implemented 
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2 3 92 

We recommend the OCIO, in consultation with 
departments, develop a government-wide IT continuity 
plan, which considers all aspects of government 
programs, services and operations. This plan should be 
tested annually to ensure its adequacy.   

Not 
Implemented 

2 3 94 
We recommend the NBISA, in consultation with 
departments, develop a disaster recovery plan, which 
prioritizes the restoration of government IT systems. 

Not 
Implemented 
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1 2 64 

We recommend the Department establish guidelines 
for verification of claims and assumptions underlying 
projections included in applications for financial 
assistance 

Not 
implemented 

1 2 82 

Where it would improve the security taken by the 
Province on loan agreements, we recommend the 
Department seek an independent assessment of assets 
when assets are provided as security on loan or 
guarantee agreements, especially where the value is 
significant. Should further financial assistance be 
requested, the Department should reassess the value of 
these assets as this may affect the realizable value of 
the security. 

Not 
implemented 
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Appendix III - Listing of unimplemented performance audit recommendations for 
the reports reviewed in 2018  (continued) 
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1 2 83 

When personal guarantees are provided, we 
recommend the Province ensure there is adequate 
evidence to support the value of the personal assets 
such that there is sufficient net worth to safeguard 
taxpayers' money. 

Not 
implemented 

1 2 97 

We recommend, as an efficiency measure and to 
streamline administration, the Department of Economic 
Development make recommendations to Cabinet to 
rationalize the number of provincial entities that 
provide financial assistance to industry. 

Not 
implemented 

1 2 113 
We recommend the Department report both expected 
and actual results of job creation and job maintenance 
in their annual report. 

Not 
implemented 

1 2 123 

We recommend the Department annually track and 
report the 10-year history of actual performance of 
assistance provided to industry, based on the 2010 
analysis performed by the Office of the Comptroller. 

Not 
implemented 
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We recommend the Executive Council Office take 
responsibility for coordinating the implementation by 
all departments/agencies providing financial assistance 
to industry of recommendations of this report. 

Not 
implemented 

 
 



   Summary of Significant Projects Conducted in Departments and 
Appendix IV     Crown Agencies over the Past Ten Years  

Report of the Auditor General – 2018 Volume II  183 

 
 
 
 
 
 
 
 
 

The following is a list of value-for-money projects reported in a separate chapter of our annual 
Reports over the last ten years, organized by department and agency. The year of reporting is in 
brackets following the subject of the projects. The list is organized using the current name of the 
department or agency, even though in some cases the project was conducted prior to government 
reorganization. 

Department of Agriculture, Aquaculture and Fisheries 
Agricultural Fair Associations (2016) 

This chapter examines whether there is adequate government oversight of New Brunswick 
Agricultural Associations. 

Department of Education and Early Childhood Development 
Student Performance: A New Brunswick Challenge (2018) 
This chapter reports observations, findings and recommendations regarding the Department’s 
management of student performance in reading, math and science, which is measured through 
provincial assessments. It examines whether the Department sets goals for student performance, 
monitors, improves and publicly reports on student performance.  It covers both the Anglophone 
and Francophone education sectors and includes all seven school districts.  

School District Purchase Cards (2017) 

This chapter examines the use of purchase cards by school districts after we identified risks 
associated with the use of purchase cards through our financial audit work, which highlighted 
numerous control weaknesses in the purchase card procedures. 

Provincial Testing of Students – Anglophone Sector (2009) 

This chapter assesses the Department’s strategic direction for its provincial testing of students in 
the Anglophone sector.  It also assesses the Department’s process of administering its provincial 
testing of students in the Anglophone sector. 

Appendix IV 
Summary of Significant Projects 
Conducted in Departments and 

Crown Agencies over the  
Past Ten Years 

https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2016V1/Chap4e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2017V5/Chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2009V3/Chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2018V2/Chap2e.pdf
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Department of Environment and Local Government 
Climate Change (2017) 

In April 2016 all Auditors General across Canada agreed to undertake work on their provinces’ 
and territories’ climate change initiatives. This work will then be summarized in a report to the 
Parliament in early 2018. The overall objective of this initiative was to work together to 
determine the extent to which federal, provincial and territorial governments in Canada are 
meeting commitments to reduce greenhouse gas (GHG) emissions and to adapt to climate change. 
 

Solid Waste Commissions (2012) 

This chapter examines the governance, accountability and financial management of the twelve 
provincial solid waste commissions.  It also addresses the Province’s involvement in reducing the 
impacts of solid waste on the environment. 
 

Wastewater Commissions (2011) 

This chapter examines the governance, accountability and financial practices of the three largest 
wastewater commissions:  the Greater Moncton Sewerage Commission, the Greater Shediac 
Sewerage Commission and the Fredericton Area Pollution Control Commission.  The report 
addresses concerns with respect to board governance, accountability and questionable financial 
practices of the Greater Moncton Sewerage Commission. 
 
Environmental Trust Fund (2009) 

This chapter examines whether the purpose of the Environmental Trust Fund is clearly 
established, and whether the Fund is measuring and reporting the achievement of its goals and 
objectives.  It also examines whether the Fund is operating as intended with respect to grants. 

 

Executive Council Office 
 
Constituency Office Costs for Members of the Legislative Assembly and Executive Council 
(2011) 

This chapter reports observations, findings and recommendations regarding Members’ 
constituency office costs with respect to the authority and management by both the Office of the 
Clerk of the Legislative Assembly and departments. It identifies positive features, as well as 
issues that need improvement to ensure proper stewardship and accountability. 

 

Department of Finance 
 
Agricultural Fair Associations (2016) 
This chapter examines whether there is adequate government oversight of New Brunswick 
Agricultural Associations. 
 
 
 
 
 

https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2012V2/Chap4e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2011V1/Chap1e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2009V3/Chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2011V3/Chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2016V1/chap4e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2017v1/chap3e.pdf
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Atlantic Lottery Corporation (2016) 
This volume examines whether Atlantic Lottery Corporation(’s): 
 governance structures and processes create a framework for effective governance and are 

working well; 
 executive and employee compensation and benefits are appropriately managed;  
 travel, hospitality, and board expenses are managed in a transparent manner that 

promotes the appropriate use of shareholder money;  
 significant contracts are monitored to ensure services are received, and payments made, 

in accordance with contract terms;   
 significant contracts are effective in meeting its objectives and achieving enterprise 

value; and 
 procures required services in an efficient and economical manner. 

Collection of Accounts Receivable (2013) 

This chapter provides information on provincial policies and initiatives currently underway to 
improve the collection of accounts receivable, and our comments relating to those policies and 
initiatives. 

Public Debt (2015) 

This chapter describes the public debt situation in New Brunswick in comparison with other 
Canadian provinces.  It determines if the Department of Finance follows a prudent debt 
management practice to mitigate risks associated with public debt. 

 

Department of Government Services  

Procurement of Goods and Services – Phase 1 (2013) 

This chapter examines whether public purchasing practices used by the Department comply with 
key components of the regulatory framework and best practices, and if it publicly reports on the 
effectiveness of the procurement function. 

 

Department of Health  
Addiction and Mental Health Services in Provincial Adult Correctional Institutions (2018) 

This chapter examines whether the Department of Health and the Department of Justice and 
Public Safety deliver addiction and mental health services to provincial correctional institution 
inmates to improve health outcomes and contribute to safer communities. 

Meat Safety – Food Premises Program (2016) 

This chapter determines if the Department of Health monitors and enforces compliance with the 
legislation, regulations and policies in place to ensure the safety of meat for public consumption. 

Nursing Homes (2016) 

This chapter provides information on the current status of nursing homes.  It looks at the current 
situation in the province concerning nursing homes and the capacity within the system to meet the 
growing demand for services. 

 

https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2016V2/Agrepe.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2013V2/Chap5e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2013v2/chap4e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2016v3/chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2016v1/chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2018V1/Chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2015V4/Chap2e.pdf
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Infection Prevention and Control in Hospitals (2015) 

This chapter determines if the Department of Health and the Regional Health Authorities have an 
infection prevention and control program to protect people from hospital-acquired infections. 

Medicare - Payments to Doctors (2012) 

This chapter examines whether the Department of Health is maximizing its recovery of incorrect 
Medicare payments to doctors, through the practitioner audit function.  It also highlights unusual 
items that warrant further investigation by the Department. 

EHealth – Procurement and Conflict of Interest (2012) 

This chapter examines the government procurement policy for purchases of services related to the 
E-Health initiative. It also examines whether a conflict of interest exists in the use of consultants. 

 

Department of Justice and Public Safety 
Addiction and Mental Health Services in Provincial Adult Correctional Institutions (2018) 

This chapter examines whether the Department of Health and the Department of Justice and 
Public Safety deliver addiction and mental health services to provincial correctional institution 
inmates to improve health outcomes and contribute to safer communities. 

Public Trustee Services (2016) 

This chapter examines whether the Public Trustee properly safeguards and administers client 
assets held in trust, whether the Public Trustee’s processes for making care decisions on behalf of 
its clients are in accordance with legislation and policies, and whether the Public Trustee publicly 
reports on the performance of its services. 

Agricultural Fair Associations (2016) 

This chapter examines whether there is adequate government oversight of New Brunswick 
Agricultural Associations. 

 
 

Legislative Assembly 

Constituency Office Costs for Members of the Legislative Assembly and Executive Council 
 (2011) 

This chapter reports observations, findings and recommendations regarding Members’ 
constituency office costs with respect to the authority and management by both the Office of the 
Clerk of the Legislative Assembly and departments. It identifies positive features, as well as 
issues that need improvement to ensure proper stewardship and accountability. 

 

Department of Energy and Resource Development 

Silviculture (2015) 

This chapter determines whether the Department is meeting its responsibilities to enhance the 
quality and quantity of future timber supply through silviculture and acquires silviculture services 
with due regard for economy and efficiency. 

 

https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2015v2/chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2012v2/chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2012v2/chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2016v1/chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2016v1/chap4e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2011v3/chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2015v2/chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2018V1/Chap3e.pdf
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Private Wood Supply (2015) 

This chapter determines whether the Department is meeting its responsibilities respecting timber 
supply from private woodlots and if the New Brunswick Forest Products Commission provides 
adequate oversight of Forest Products Marketing Boards. 

 

Department of Post-Secondary Education, Training and Labour 

Immigration with the Provincial Nominee Program (2010) 

This chapter examines whether the Population Growth Secretariat has identified and documented 
significant planning measures for New Brunswick’s Provincial Nominee Program. It also 
examines whether the Secretariat has adequate processes and controls for delivering the 
Provincial Nominee Program in New Brunswick, and if it supports the program in achieving its 
objective “to increase the economic benefits of immigration to New Brunswick.” Finally, it 
examines whether the Secretariat measures performance for the Provincial Nominee Program and 
if it publicly reports the program’s performance. 

 

Department of Social Development 
Advisory Services Contract (2017) 

This chapter evaluated the effectiveness of specific Department of Social Development contract 
management practices in procuring, administering, and measuring results of a significant 
consulting contract for advisory services. 

Nursing Homes (2016) 

This chapter provides information on the current status of nursing homes.  It looks at the current 
situation in the province concerning nursing homes and the capacity within the system to meet the 
growing demand for services. 

Foster Homes (2013) 

This chapter examines whether the Department complies with its documented foster home 
standards, and if it publicly reports on the effectiveness of its Children’s Residential Services 
program. 

CMHC Social Housing Agreement (2011) 

This chapter examines the future of the financial impact to the Province due to the decline of 
funding under the CMHC Social Housing Agreement; and assesses whether the Department 
managed and administered the programs in accordance with four key agreement requirements. 

Review of Nursing Home Contract with Shannex Inc. (2009) 

This chapter examines various questions surrounding the contract with Shannex Inc. to supply 
nursing home beds. 

 

Department of Tourism, Heritage and Culture 
New Brunswick Art Bank (2010) 

Our objective for this project was to ensure that all art works acquired for the provincial Art Bank 
can be accounted for and are being adequately protected, maintained and conserved. 

https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2015v2/chap4e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2010v2/chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2017v1/chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2016v4/chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2013v2/chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2011v3/chap4e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2009v3/chap5e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2010v2/chap4e.pdf


Summary of Significant Projects Conducted in Departments and               
Crown Agencies over the Past Ten Years                                                                                 Appendix IV                                     
                                                                         

188      Report of the Auditor General – 2018 Volume II 

Department of Transportation and Infrastructure 

Centennial Building (2015) 

This chapter reports on government infrastructure planning for the Centennial Building in 
Fredericton, associated financial impact on provincial taxpayers, and the current status of 
the facility. 

Provincial Bridges (2013) 
 
This chapter examines whether the Department performs bridge inspections in accordance with 
accepted professional standards and used the inspection results to identify and prioritize necessary 
capital maintenance and other remedial measures. The chapter also examines whether the 
Department maintains the service level of its bridge inventory based on a long term least life 
cycle cost approach, and whether it publicly reports on the condition of designated Provincial 
bridges and the effectiveness of its bridge inspection activities. 
 

Premixed Asphalt Procurement (2013) 
 
This chapter discusses our planned project to determine if the Department’s exempt purchases of 
pre-mixed asphalt are being made with due regard of economy and transparency, and the reasons 
why we chose to temporarily defer this project. 
 

Capital Maintenance of Highways (2012) 
 
This chapter examines whether capital road repairs, identified as necessary by the Department, 
are made on a timely basis. 

Public-Private Partnership: Eleanor W. Graham Middle School and Moncton North School 
(2011) 
 
This chapter examines the process for identifying the two school project as potential P3 
agreements and evaluates the value for money assessment on which the Department’s decision to 
recommend the P3 approach for the two school project was based. 
 
Review of Nursing Home Contract with Shannex Inc. (2009) 
 
This chapter examines various questions surrounding the contract with Shannex Inc. to supply 
nursing home beds. 

Government-wide projects 
Office of the Chief Information Officer 
 
Data Centre Power Interruption (2014) 
 
This chapter examines the events and circumstances surrounding the data centre outage of       
June 9, 2014. It reports findings on the impact to government operations and the level of 
emergency preparedness of IT operations. It provides recommendations on improvements to 
business continuity and disaster recovery planning as well as defining roles and responsibilities of 
those involved in providing IT services. 
 

https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2013v2/chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2013v2/chap7e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2012v2/chap5e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2011v3/chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2009v3/chap5e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2014v2/chap3e.pdf
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Legal Aid Services Commission  
 
Public Trustee Services (2016) 
This chapter examines whether the Public Trustee properly safeguards and administers client 
assets held in trust, whether the Public Trustee’s processes for making care decisions on behalf of 
its clients are in accordance with legislation and policies, and whether the Public Trustee publicly 
reports on the performance of its services. 
 
New Brunswick Liquor Corporation 
 
Agency stores (2010) 
This chapter examines whether the New Brunswick Liquor Corporation has appropriate control 
procedures for its agency store program. 

 

Crown Agency and Crown Corporation Projects 
New Brunswick Lotteries and Gaming Corporation  
 
Atlantic Lottery Corporation (2016) 
This volume examines whether Atlantic Lottery Corporation’s: 
 governance structures and processes create a framework for effective governance and are 

working well; 
 executive and employee compensation and benefits are appropriately managed;  
 travel, hospitality, and board expenses are managed in a transparent manner that 

promotes the appropriate use of shareholder money;  
 significant contracts are monitored to ensure services are received, and payments made, 

in accordance with contract terms;   
 significant contracts are effective in meeting its objectives and achieving enterprise 

value; and 
 services are procured in an efficient and economical manner. 

 
NB Power 
 
Climate Change (2017) 

In April 2016 all Auditors General across Canada agreed to undertake work on their provinces’ 
and territories’ climate change initiatives. This work will then be summarized in a report to the 
Parliament in early 2018. The overall objective of this initiative was to work together to 
determine the extent to which federal, provincial and territorial governments in Canada are 
meeting commitments to reduce greenhouse gas (GHG) emissions and to adapt to climate change. 
 
Point Lepreau Generating Station Refurbishment – Phase II (2014) 
This chapter assesses the reasonableness of key project costs of the Point Lepreau Generating 
Station Refurbishment Project. 
 
Point Lepreau Generating Station Refurbishment – Phase I (2013) 
This chapter describes key aspects of NB Power’s planning and execution of the Point Lepreau 
refurbishment, and presents summaries of amounts making up the $1.4 billion asset account and 
the $1.0 billion deferral account related to the refurbishment. 
 

https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2016v1/chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2010v2/chap5e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2016v2/Agrepe.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2017v1/chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2014v2/chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2013v2/chap6e.pdf
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Opportunities NB 
 
Financial Assistance to Atcon: Unanswered Questions (2017) 
This chapter examines questions on the use of the funds received by Atcon and whether anyone 
benefited inappropriately from this money during the short timeframe between granting the 
company financial assistance and the placement of Atcon into receivership.  
 
Financial Assistance to Atcon Holdings Inc. and Industry (2015) 
This chapter assesses whether the government exercised due diligence in granting financial 
assistance to the Atcon group of companies and determines if provincial government 
organizations coordinate the provision of assistance to industry to limit provincial exposure. It 
also determines whether the Department has implemented recommendations made in previous 
performance audits of assistance it provides to industry as well as the effectiveness of the 
Department’s public reporting of the financial assistance it provides.  
 
Financial Assistance to Industry (2010) 
This chapter assesses whether the Department has adequate procedures in place to measure and 
report on the effectiveness of the financial assistance it provides to industry. 
 
New Brunswick Innovation Foundation (2009) 
This chapter examines whether governance structures and practices established by the 
Department in connection with the delivery of innovation funding through the New Brunswick 
Innovation Foundation ensure accountability and protection of the public interest. 
 
 
Regional Health Authorities – Horizon and Vitalité Health Networks 
 
Infection Prevention and Control in Hospitals (2015) 
This chapter determines if the Department of Health and the Regional Health Authorities have an 
infection prevention and control program to protect people from hospital-acquired infections. 
 
 
Service New Brunswick  
 
Residential Property Assessment – Special Examination (2017) 
This chapter examines the circumstances related to inaccuracies and errors in Service New 
Brunswick’s (SNB) calculation of real property assessment values for the taxation years 2011 
through 2017. 
 
Agricultural Fair Associations (2016) 
This chapter examines whether there is adequate government oversight of New Brunswick 
Agricultural Associations. 
 
Data Centre Power Interruption (2014) 
This chapter examines the events and circumstances surrounding the data centre outage of       
June 9, 2014. It reports findings on the impact to government operations and the level of 
emergency preparedness of IT operations. It provides recommendations on improvements to 
business continuity and disaster recovery planning as well as defining roles and responsibilities of 
those involved in providing IT services. 
 
 

https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2015v1/chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2010v2/chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2009v3/chap4e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2015v2/chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2014V2/Chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2016V1/Chap4e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2017V3/Chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2017V2/Chap2e.pdf
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WorksafeNB 
 
Phase I – Governance (2018) 
This chapters determines if WorksafeNB’s framework is structured to enable the 
organization to meet it mandate, goals and objectives. 

Phase II – Management of Injured Workers’ Claims (2018) 
This chapter presents findings and recommendations regarding WorkSafeNB’s management of 
injured workers’ claims.  It examines whether WorkSafeNB has an effective claims management 
framework.  
 

https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2018V1/Agrepe.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2018V2/Chap3e.pdf
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Chapter Name 
Department/ 

Agency Y
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r 
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Recommendation 
Self 

Reported 
Status 

Point Lepreau 
Generating 
Station 
Refurbishment – 
Phase II 

NB Power 2014 2 2 51 

We recommend NB Power obtain 
competitive bids for all significant 
engineering services, even if not required 
by legislation to do so. 

Implemented 

Point Lepreau 
Generating 
Station 
Refurbishment – 
Phase II 

NB Power 2014 2 2 60 

We recommend NB Power use industry 
standardized formats for all external 
contracts. The International Federation of 
Consulting Engineers offers standardized 
contract templates which can be used as a 
model. 

Implemented 

Point Lepreau 
Generating 
Station 
Refurbishment – 
Phase II 

NB Power 2014 2 2 61 

We recommend NB Power use a 
consistent approach to perform post 
contract reviews and document any areas 
for improvement. 

Implemented 

Point Lepreau 
Generating 
Station 
Refurbishment – 
Phase II 

NB Power 2014 2 2 77 

We recommend NB Power: 
 contract directly with vendors 

providing major components or 
equipment; 

 require the contractors and 
subcontractors demonstrate that they 
have appropriate safety and risk 
mitigation procedures in place;  

 include provisions in contracts which 
provide sufficient liability protection 
based on NB Power’s assessment of 
risks; and 

 increase oversight on the 
transportation of major equipment 
with the contractor and transportation 
vendor. 

Implemented 

Point Lepreau 
Generating 
Station 
Refurbishment – 
Phase II 

NB Power 2014 2 2 82 

We recommend for future building 
construction contracts NB Power perform 
sufficient due diligence and preparatory 
work prior to proceeding to the 
procurement process to avoid cost 
overruns. 

Implemented 
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Chapter Name 
Department/ 

Agency Y
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V
ol

u
m

e 

C
h

ap
te

r 

P
ar

. 

Recommendation 
Self 

Reported 
Status 

Point Lepreau 
Generating 
Station 
Refurbishment – 
Phase II 

NB Power 2014 2 2 95 

We recommend NB Power conduct an 
annual review of all major ongoing time 
and materials contracts. This review 
should assess the level of success 
achieved by the vendor over the past year 
based on set criteria including results 
achieved and value for money. During an 
annual review NB Power should conduct 
interviews with key vendor personnel and 
perform internal assessments by NB 
Power staff responsible for interaction 
with that vendor. 

Implemented 

Point Lepreau 
Generating 
Station 
Refurbishment – 
Phase II 

NB Power 2014 2 2 96 

We recommend NB Power benchmark 
market rates for similar services and 
retain this support with procurement 
documentation to support the contractor 
choice. 

Implemented 

Point Lepreau 
Generating 
Station 
Refurbishment – 
Phase II 

NB Power 2014 2 2 106 

We recommend NB Power assess its 
project cost management methodology for 
large projects. Earned Value Management 
System, which is an industry best 
practice, could be used as a model. 

Implemented 

Point Lepreau 
Generating 
Station 
Refurbishment – 
Phase II 

NB Power 2014 2 2 121 

We recommend NB Power develop 
contingency plans to manage overtime 
during project delays, including: 
 periodically reevaluating during the 

project to account for major changes 
in project timelines; 

 sufficiently analyzing the new 
circumstances and revise the plan as 
necessary, when a major 
unanticipated event impacts a project; 
and 

 carrying out sufficient equipment 
testing to address any equipment 
challenges resulting from extended 
delays. 

Implemented 

Point Lepreau 
Generating 
Station 
Refurbishment – 
Phase II 

NB Power 2014 2 2 136 

We recommend NB Power prepare a 
staffing plan for each major project and 
revise when it is determined that major 
project changes have occurred. 

Implemented 
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Recommendation 
Self 

Reported 
Status 

Data Centre 
Power 
Interruption 

NB Internal 
Services 
Agency 
(Service New 
Brunswick) 

2014 2 3 71 

We recommend the NBISA identify 
critical infrastructure components and 
establish replacement plans. We also 
recommend the NBISA develop and 
implement a refresh program for such 
equipment. 

Implemented 

Data Centre 
Power 
Interruption 

Office of the 
Chief 
Information 
Officer  

2014 2 3 72 

We recommend the Office of the Chief 
Information Officer (OCIO) define roles 
and responsibilities related to 
development of corporate IT strategic 
development for all departments and take 
recommendations to cabinet that clarify 
corporate IT roles and responsibilities and 
ensure strategic goals of the OCIO, the 
NBISA and the departments are aligned. 

Not 
Implemented 

Data Centre 
Power 
Interruption 

NB Internal 
Services 
Agency 
(Service New 
Brunswick) 

2014 2 3 81 

We recommend the NBISA prepare threat 
risk assessments, as part of its corporate 
IT continuity planning, and take 
recommendations to cabinet to further 
mitigate risk of failure of IT services. 

Implemented 

Data Centre 
Power 
Interruption 

NB Internal 
Services 
Agency 
(Service New 
Brunswick) 

2014 2 3 82 

We recommend the NBISA develop a 
data centre availability strategy to provide 
a level of service congruent with industry 
standards. We also recommend NBISA 
develop a monitoring process to ensure 
strategies are implemented to achieve the 
strategic vision. 

Implemented 

Data Centre 
Power 
Interruption 

Office of the 
Chief 
Information 
Officer 

2014 2 3 92 

We recommend the OCIO, in consultation 
with departments, develop a government-
wide IT continuity plan, which considers 
all aspects of government programs, 
services and operations. This plan should 
be tested annually to ensure its adequacy. 

Not 
Implemented 

Data Centre 
Power 
Interruption 

Office of the 
Chief 
Information 
Officer 

2014 2 3 93 

We recommend the OCIO, as part of IT 
continuity planning, obtain an assessment 
of services from each department to 
identify and prioritize critical systems, 
which require uninterrupted IT continuity. 

Not 
Implemented 
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Recommendation 
Self 

Reported 
Status 

Data Centre 
Power 
Interruption 

NB Internal 
Services 
Agency 
(Service New 
Brunswick) 

2014 2 3 94 

We recommend the NBISA, in 
consultation with departments, develop a 
disaster recovery plan, which prioritizes 
the restoration of government IT systems. 

Not 
Implemented 

Financial 
Assistance to 
Atcon Holdings 
Inc. and 
Industry 

Economic 
Development 
(Opportunities 
NB) 

2015 1 2 38 

We recommend the Department establish 
clear guidelines for applications for 
assistance with documented analysis 
maintained in the client file to ensure 
decisions are supported. 

Implemented 

Financial 
Assistance to 
Atcon Holdings 
Inc. and 
Industry 

Economic 
Development 
(Opportunities 
NB) 

2015 1 2 39 

We recommend the Department ensure all 
requests for assistance include an 
application properly prepared and signed 
as complete and accurate by the client. 

Implemented 

Financial 
Assistance to 
Atcon Holdings 
Inc. and 
Industry 

Economic 
Development 
(Opportunities 
NB) 

2015 1 2 41 

We recommend the Department establish 
minimum standards and criteria, such as 
number of jobs to be created or 
maintained per dollar advanced, for use in 
evaluating applications for assistance. 

Implemented 

Financial 
Assistance to 
Atcon Holdings 
Inc. and 
Industry 

Economic 
Development 
(Opportunities 
NB) 

2015 1 2 45 

We recommend the Department include a 
complete version of the most recent 
audited financial statements with 
Memorandums to Executive Council 
requesting financial assistance. 

Implemented 

Financial 
Assistance to 
Atcon Holdings 
Inc. and 
Industry 

Economic 
Development 
(Opportunities 
NB) 

2015 1 2 57 

We recommend the financial 
considerations included in the 
Memorandum to Executive Council 
clearly state the financial impact on the 
accounts of the Province, including the 
need for a provision for loss. 

Implemented 

Financial 
Assistance to 
Atcon Holdings 
Inc. and 
Industry 

Economic 
Development 
(Opportunities 
NB) 

2015 1 2 61 

To improve future economic development 
decision making, we recommend the 
Department quantify the risks and 
rewards to the Province in order to clearly 
establish and balance the value received 
for the output of funding and the risk 
assumed by the Province. 

Implemented 
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Recommendation 
Self 

Reported 
Status 

Financial 
Assistance to 
Atcon Holdings 
Inc. and 
Industry 

Economic 
Development 
(Opportunities 
NB) 

2015 1 2 64 

We recommend the Department establish 
guidelines for verification of claims and 
assumptions underlying projections 
included in applications for financial 
assistance. 

Not 
Implemented 

Financial 
Assistance to 
Atcon Holdings 
Inc. and 
Industry 

Economic 
Development 
(Opportunities 
NB) 

2015 1 2 65 

We recommend all claims of job creation 
or maintenance, in connection with the 
application, be made in writing, supported 
by documentation and signed by a 
company representative indicating the 
accuracy of the documentation and the 
company’s commitment. 

Implemented 

Financial 
Assistance to 
Atcon Holdings 
Inc. and 
Industry 

Economic 
Development 
(Opportunities 
NB) 

2015 1 2 72 

We recommend the Department, in 
collaboration with others, propose an 
update to the Economic Development Act 
and Regulation to clarify the authority to 
amend security. 

Implemented 

Financial 
Assistance to 
Atcon Holdings 
Inc. and 
Industry 

Economic 
Development 
(Opportunities 
NB) 

2015 1 2 82 

Where it would improve the security 
taken by the Province on loan agreements, 
we recommend the Department seek an 
independent assessment of assets when 
assets are provided as security on loan or 
guarantee agreements, especially where 
the value is significant. Should further 
financial assistance be requested, the 
Department should reassess the value of 
these assets as this may affect the 
realizable value of the security. 

Implemented 

Financial 
Assistance to 
Atcon Holdings 
Inc. and 
Industry 

Economic 
Development 
(Opportunities 
NB) 

2015 1 2 83 

When personal guarantees are provided, 
we recommend the Province ensure there 
is adequate evidence to support the value 
of the personal assets such that there is 
sufficient net worth to safeguard 
taxpayers' money. 

Implemented 
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Recommendation 
Self 

Reported 
Status 

Financial 
Assistance to 
Atcon Holdings 
Inc. and 
Industry 

Economic 
Development 
(Opportunities 
NB) 

2015 1 2 85 

We recommend the Department clearly 
identify companies and individuals 
involved in past defaults on government 
financial assistance as part of the 
Memorandum to Executive Council 
(MEC). Where there is a recommendation 
to approve assistance to such a company 
or individual, the justification should be 
clearly stated on the MEC. 

Implemented 

Financial 
Assistance to 
Atcon Holdings 
Inc. and 
Industry 

Economic 
Development 
(Opportunities 
NB) 

2015 1 2 95 

We recommend the Department establish 
a limit on the amount of assistance/level 
of provincial exposure that can be granted 
to a single company or group of related 
companies. 

Implemented 

Financial 
Assistance to 
Atcon Holdings 
Inc. and 
Industry 

Economic 
Development 
(Opportunities 
NB) 

2015 1 2 96 

We recommend the Department 
implement a process whereby financial 
assistance to industry provided by all 
government departments/agencies is 
monitored to determine the extent of 
financial assistance granted by all agents 
in the government reporting entity. 

Implemented 

Financial 
Assistance to 
Atcon Holdings 
Inc. and 
Industry 

Economic 
Development 
(Opportunities 
NB) 

2015 1 2 97 

We recommend, as an efficiency measure 
and to streamline administration, the 
Department of Economic Development 
make recommendations to Cabinet to 
rationalize the number of provincial 
entities that provide financial assistance to 
industry. 

Not 
Implemented 

Financial 
Assistance to 
Atcon Holdings 
Inc. and 
Industry 

Executive 
Council Office 

2015 1 2 98 

We recommend the Executive Council 
Office take responsibility for coordinating 
the implementation by all 
departments/agencies providing financial 
assistance to industry of recommendations 
of this report. 

Implemented 

Financial 
Assistance to 
Atcon Holdings 
Inc. and 
Industry 

Economic 
Development 
(Opportunities 
NB) 

2015 1 2 113 

We recommend the Department report 
both expected and actual results of job 
creation and job maintenance in their 
annual report. 

Implemented 
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Recommendation 
Self 

Reported 
Status 

Financial 
Assistance to 
Atcon Holdings 
Inc. and 
Industry 

Economic 
Development 
(Opportunities 
NB) 

2015 1 2 123 

We recommend the Department annually 
track and report the 10-year history of 
actual performance of assistance provided 
to industry, based on the 2010 analysis 
performed by the Office of the 
Comptroller. 

Not 
Implemented 

Financial 
Assistance to 
Atcon Holdings 
Inc. and 
Industry 

Economic 
Development 
(Opportunities 
NB) 

2015 1 2 127 

We recommend the Department establish 
goals, objectives and measurable targets 
for its financial assistance to industry 
programs. Implemented 

Infection 
Prevention and 
Control in 
Hospitals 

Horizon Health 
Network and 
Vitalité 
Network 

2015 2 2 112 

We recommend the Horizon and Vitalité 
Health Networks address deficiencies in 
infection prevention and control practices 
within their respective programs, 
including but not limited to those reported 
in Exhibit 2.9 such as: 
 hand hygiene not done when required 

by policy, healthcare workers wearing 
rings and bracelets, areas with 
inadequate signage and gel; 

 biomedical waste improperly stored; 
 overcrowding in hemodialysis and 

oncology areas whose patients have 
an increased risk of acquiring an 
infectious disease; 

 no cleaning between patients treated 
in the same chemotherapy chair; 

 isolation inadequacies (signage, carts 
supplies, use of personal protective 
equipment, etc.); 

 linen deficiencies (clean laundry 
arriving at hospitals without being 
properly covered, linen delivery 
trucks not properly cleaned,  
 

 
 
 
 
 
 
 
 
 
 
 
 
 

Not 
Implemented 

 
 
 
 
 
 
 

 
 
 
 
 



    Appendix V                                                                 Detailed Status Report of Recommendations Since 2014 

Report of the Auditor General – 2018 Volume II 201

 

Chapter Name 
Department/ 

Agency Y
ea

r 

V
ol

u
m

e 

C
h

ap
te

r 

P
ar

. 

Recommendation 
Self 

Reported 
Status 

Infection 
Prevention and 
Control in 
Hospitals 

Horizon Health 
Network and 
Vitalité 
Network 

2015 2 2 
112 
cont 

 uncovered clean linen transported 
through the hospital, inadequate 
washing or replacing of the cloth cart 
covers protecting clean linen, 
excessive linen inventories, improper 
storage of clothing worn in the 
operating room, etc.); 

 containers of disinfectant wipes left 
open; 

 inadequate separation of clean and 
dirty items and storage space (clean 
linen stored in poor locations, 
inadequate separation within nursing 
units and Medical Device 
Reprocessing units, equipment and 
testing supplies stored in patient’s 
washrooms, poor placement of soiled 
linen hampers, etc.); 

 doors missing or being left open; 
 permanent placement of patients in 

beds in the corridor; 
 inadequate cleaning, labelling and 

storage of shared equipment; 
 insufficient signage (public entrances) 

and labelling (“clean” and “soiled” 
items, storage areas, etc.); and 

 construction areas not properly 
sealed-off from patient areas (with 
proper ventilation and signs 
restricting access). 

Not 
Implemented 

Infection 
Prevention and 
Control in 
Hospitals 

Horizon Health 
Network 

2015 2 2 113 

We recommend the infection prevention 
and control professionals and all 
managers do regular “walk-arounds” 
observing for compliance with policies 
and standards, reporting deficiencies to 
the units/departments, and ensuring 
corrective action is taken by those 
units/departments. Deficiencies should be 
monitored and reported to appropriate 
committees and/or department heads. 

Implemented 

Vitalité Health 
Network 

Implemented 
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Recommendation 
Self 

Reported 
Status 

Infection 
Prevention and 
Control in 
Hospitals 

Horizon Health 
Network 

2015 2 2 114 

In smaller hospitals without on-site 
managers, we recommend the infection 
prevention and control professional and 
unit/department managers perform site 
visits on a regular basis. These visits will 
provide the opportunity to better monitor 
the smaller facility. Also, it will provide 
staff members with the opportunity to ask 
questions and identify challenges with 
which they are dealing. 

Implemented 

Vitalité Health 
Network 

Implemented 

Infection 
Prevention and 
Control in 
Hospitals 

Horizon Health 
Network 

2015 2 2 115 

We recommend the Horizon and Vitalité 
Health Networks enforce compliance with 
infection prevention and control policies 
by all staff members, in all hospitals. 

Implemented 

Vitalité Health 
Network 

Implemented 

Infection 
Prevention and 
Control in 
Hospitals 

Horizon Health 
Network 

2015 2 2 146 

We recommend the Department of Health 
in consultation with the Horizon and 
Vitalité Health Networks develop a 
provincial infection prevention and 
control program and strategy for use in all 
New Brunswick hospitals. This should 
address both routine practices and 
additional precautions. The provincial 
program should include, but not be 
limited to, the following: 
 documented provincial infection 

prevention and control policies, 
standards and practices; 

 a strategy for monitoring compliance 
with infection control standards; and 

 a comprehensive hand hygiene 
strategy. 

Implemented 
 

Vitalité Health 
Network 

Not 
Implemented 

Department of 
Health 

Not 
Implemented 

Infection 
Prevention and 
Control in 
Hospitals 

Horizon Health 
Network  

2015 2 2 147 

We recommend the Horizon and Vitalité 
Health Networks engage sufficient 
resources for their programs to ensure all 
zones have access to Infection Prevention 
and Control Professionals (ICPs), experts 
and administrative support. 

Implemented 

Vitalité Health 
Network 

Implemented 

Infection 
Prevention and 
Control in 
Hospitals 

 
Vitalité Health 
Network 

2015 2 2 148 

We recommend the Vitalité Health 
Network require their ICPs obtain 
specialized training in infection 
prevention and control. 

 
Implemented 
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Recommendation 
Self 

Reported 
Status 

Infection 
Prevention and 
Control in 
Hospitals 

Horizon Health 
Network 

2015 2 2 149 

We recommend the Horizon and Vitalité 
Health Networks address the 
inconsistencies within their respective 
programs, including but not limited to: 
 inconsistencies in ICPs’ knowledge of 

appropriate practices and standards; 
 variations in the ICPs’ work in 

different zones; and 
 inconsistencies with isolation gowns. 

Not 
Implemented 

Vitalité Health 
Network 

Not 
Implemented 

Infection 
Prevention and 
Control in 
Hospitals 

Horizon Health 
Network 

2015 2 2 180 

We recommend the Horizon and Vitalité 
Health Networks improve monitoring for 
compliance with infection prevention and 
control standards, including the 
monitoring of routine practices. This 
should include, but not be limited to, 
establishing policies and procedures for: 
 consistent unbiased hand hygiene 

auditing of appropriate quantity and 
including coverage of all areas in the 
hospitals; 

 auditing jewelry and nails of 
healthcare workers to ensure 
compliance with the hand hygiene 
policy; 

 auditing of linen management, 
including delivery trucks; 

 auditing of waste management, 
including all types of waste; and 

 auditing of shared equipment (proper 
cleaning, storage, etc.). 

Implemented 

Vitalité Health 
Network 

Not 
Implemented 

Infection 
Prevention and 
Control in 
Hospitals 

Horizon Health 
Network 

2015 2 2 202 

We recommend the Department of Health 
and/or the Regional Health Authorities 
enhance its public reporting on the 
effectiveness of its infection prevention 
and control program(s) by reporting on 
hand hygiene and other infection 
prevention and control program 
performance indicators. 

Implemented 

Vitalité Health 
Network 

Implemented 

Department of 
Health 

Implemented 
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Recommendation 
Self 

Reported 
Status 

Silviculture 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 3 76 

We recommend the Department adhere to 
a regulated and predictable forest 
management planning cycle and ensure 
compliance with the Crown Lands and 
Forests Act by obtaining revised forest 
management plans from each licensee 
every five years. 

Implemented 

Silviculture 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 3 83 

We recommend the Department regularly 
obtain forest management plans for all 
industrial freehold managed by Crown 
licensees and compare silviculture levels 
between licensee freehold and Crown 
land. 

Implemented 

Silviculture 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 3 104 

We recommend the Department complete 
and finalize a silviculture manual with 
performance standards based on best 
practices. 

Implemented 

Silviculture 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 3 105 

We recommend the Department enforce 
adherence to forest management standards 
and make amendments and exceptions 
only in light of new scientific knowledge 
and analysis of the effect of past 
treatments. 

Implemented 

Silviculture 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 3 106 

We recommend the area of Crown forest, 
subject to clear cut harvest, be reduced in 
favor of non clearcut harvest treatments as 
per the updated forest management 
strategy “A Strategy for Crown Lands 
Forest Management Putting our 
Resources to Work”. 

Not 
Implemented 

Silviculture 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 3 118 

We recommend the Department continue 
with the silviculture annual monitoring 
program and apply consistent controls on 
silviculture services acquired. 

Implemented 

Silviculture 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 3 122 

We recommend the Department complete 
licensee performance evaluations every 
five years per the Crown Lands and 
Forests Act. 

Implemented 

Silviculture 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 3 123 

We recommend evaluation data be 
verified by the Department for 
completeness and accuracy. 
 

Implemented 
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Recommendation 
Self 

Reported 
Status 

Silviculture 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 3 131 

We recommend the Department monitor 
the results of silviculture treatments over 
time and hold licensees accountable 
through performance based measures. 

Implemented 

Silviculture 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 3 132 

We recommend information self-reported 
by licensees be verified for completeness 
and accuracy. Implemented 

Silviculture 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 3 142 

We recommend the Department regularly 
report to the Legislative Assembly and the 
public on the status of New Brunswick’s 
forest and its management. 

Not 
Implemented 

Silviculture 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 3 143 

We recommend pending the development 
and issuance of a consolidated “State of 
the Forest” report by the Department, the 
most recent forest management plans for 
all Crown licenses be made available to 
the Legislative Assembly and the public. 

Implemented 

Silviculture 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 3 158 

We recommend the Department include 
the use of an economic payback model 
when analyzing resource allocations for 
silviculture program activities. 

Implemented 

Silviculture 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 3 159 

We recommend the Department 
implement a previous recommendation 
made by the Select Committee on Wood 
Supply to commit to, on a five year basis, 
the level of silviculture funding deemed 
appropriate to achieve stated timber and 
non-timber objectives. 

Not 
Implemented 

Silviculture 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 3 163 

We recommend the Department, in 
consultation with the Office of the 
Comptroller, calculate and record the 
value of the Crown timber asset in the 
Department’s annual report and adjust 
this valuation to reflect harvest, 
silviculture and other changes. This 
valuation will quantify the impact of their 
management decisions. 

Not 
Implemented 
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Recommendation 
Self 

Reported 
Status 

Silviculture 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 3 167 

We recommend the Department include 
long-term regeneration needs of the 
Crown forest and harvest trends to 
support distribution of silviculture 
funding. 

Implemented 

Silviculture 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 3 181 

We recommend the Department regularly 
benchmark silviculture rates from other 
jurisdictions in addition to using the 
costing model. 

Implemented 

Silviculture 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 3 182 

We recommend the Department require 
licensees to provide a reconciliation of 
actual costs incurred for silviculture 
services provided on Crown land against 
fees paid and that cost efficiencies 
realized be proportioned between the 
Crown and licensee. 

Implemented 

Silviculture 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 3 194 

We recommend the standard reporting 
package prepared by the Forest Products 
Marketing Board include reconciliation 
between the audited financial statements 
and the schedule of silviculture funding 
and related costs. 

Implemented 

Silviculture 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 3 196 

We recommend the Department ensure a 
forest management agreement is signed 
by all current licensees to ensure 
compliance with the Crown Lands and 
Forests Act. 

Not 
Implemented 

Silviculture 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 3 206 

We recommend the Province adopt a 
more equitable cost sharing arrangement 
for silviculture work that recognizes the 
direct benefits realized by the forestry 
companies. 

Not 
Implemented 
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Recommendation 
Self 

Reported 
Status 

Private Wood 
Supply 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 4 96 

We recommend the Department comply 
with the Crown Lands and Forests Act 
and regulations in meeting their 
responsibilities related to proportional 
supply and sustained yield. If current 
principles of proportional supply and 
sustained yield required under the Act are 
no longer relevant or applicable, the 
Department should pursue changes to the 
Act and regulations in order to facilitate 
accomplishment of its mandate. 

Not 
Implemented 

Private Wood 
Supply 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 4 105 

We recommend the Department establish 
a policy for sustained yield, set objectives 
and measurable targets, and monitor and 
publicly report on its performance in 
ensuring sustainable yield from private 
woodlots. 

Not 
Implemented 

Private Wood 
Supply 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 4 113 

We recommend the Department 
implement a single private land 
silviculture agreement for all marketing 
boards in order to limit duplication of 
effort. 

Implemented 

Private Wood 
Supply 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 4 124 

We recommend the Department set 
separate goals and objectives against 
which to measure its success in fulfilling 
its mandate regarding private woodlots. In 
addition, we recommend the Department 
establish goals and objectives for the 
Private Land Silviculture program to 
measure the benefits of the program to the 
Province. 

Not 
Implemented 

Private Wood 
Supply 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 4 128 

We recommend the Department publicly 
report on the goals, objectives, 
performance targets and actual results of 
their work and programs in regards to 
private wood supply. This should include 
providing explanations for variances 
between planned and actual performance. 

Not 
Implemented 

Private Wood 
Supply 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 4 149 

We recommend the Commission establish 
member position profiles and criteria 
against which potential appointees can be 
evaluated. 

Implemented 
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Recommendation 
Self 

Reported 
Status 

Private Wood 
Supply 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 4 154 

We recommend the Commission make 
appointment requests in a manner that 
effectively staggers member appointments 
to promote continuity. 

Implemented 

Private Wood 
Supply 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 4 159 

We recommend the Department review 
the Commission’s mandate and 
performance to ensure government 
objectives for the Commission’s work are 
being achieved, and the Commission’s 
role and responsibilities are well 
communicated and understood. 

Implemented 

Private Wood 
Supply 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 4 161 

We recommend the Commission review 
and compare their current governance 
policies and procedures against the 
Province’s Agencies, Boards, and 
Commissions appointment policy as well 
as accepted governance best practices in 
order to define and implement tools to 
enhance current Commission practices. 

Implemented 

Private Wood 
Supply 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 4 169 

We recommend the Commission 
complete its strategic plan to reflect its 
mandate under legislation and articulate 
its strategic priorities. 

Not 
Implemented 

Private Wood 
Supply 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 4 175 

We recommend the Commission review 
its current policies and manuals to ensure 
these accurately and consistently reflect 
necessary requirements in accordance 
with accepted financial reporting 
standards. We further recommend current 
copies of these documents be provided to 
marketing boards. 

Implemented 

Private Wood 
Supply 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 4 193 

We recommend the Commission evaluate 
its reporting requirements from marketing 
boards to ensure that what is being 
requested provides the benefits intended. 
We further recommend the Commission 
enforce its Orders to ensure marketing 
board compliance with regulation. 

Implemented 
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Recommendation 
Self 

Reported 
Status 

Private Wood 
Supply 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 4 205 

We recommend the Department and 
Commission document how financial 
reviews of marketing boards will be 
undertaken, assign personnel with the 
appropriate background and expertise to 
do the analysis, and report on the results 
of this analysis with recommendations, if 
required. 

Implemented 

Private Wood 
Supply 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 4 219 

We recommend the Commission require 
Marketing Boards to provide them with a 
signed agreement between the Marketing 
Board and its associated agent(s) that 
defines the nature of the agent 
relationship and the roles and 
responsibilities of each party as they 
pertain to the mandate of the Marketing 
Board. 

Implemented 

Private Wood 
Supply 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 4 224 

We recommend the Commission 
undertake regular meetings with the 
marketing boards, individually or in a 
group setting as required, and attend 
random district meetings to identify and 
act on areas of concern. 

Implemented 

Private Wood 
Supply 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 4 226 

We recommend the Commission 
document a framework, proactively 
identifying and addressing areas of risk in 
marketing board governance, to ensure 
that marketing boards operate as intended 
by legislation. 

Implemented 

Private Wood 
Supply 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 4 234 

We recommend the Commission establish 
and document an administrative process 
for the use of its investigative powers and 
formalize a series of escalating 
enforcement measures/mechanisms to be 
used in cases of non-compliance with 
Orders, regulations and policy directives. 

Implemented 
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Recommendation 
Self 

Reported 
Status 

Private Wood 
Supply 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 4 237 

We recommend the Department and the 
Commission jointly reviews the 
Commission’s mandate and structure and 
make the changes required to ensure the 
Commission can effectively perform its 
legislated mandate. 

Not 
Implemented 

Private Wood 
Supply 

Natural 
Resources 
(Energy and 
Resource 
Development) 

2015 2 4 241 

We recommend the Commission establish 
performance targets for its own oversight 
work and for marketing boards against 
which the Commission can evaluate 
marketing board performance in critical 
areas. We further recommend the 
Commission report on the effectiveness of 
both its own work and marketing board 
operations against the predetermined 
targets. 

Implemented 

Public Debt Finance 2015 4 2 80 
We recommend the Department develop a 
comprehensive debt management strategy 
and have it approved by Cabinet. 

Not 
Implemented 

Public Debt Finance 2015 4 2 94 

We recommend the Department establish 
the Province’s risk tolerance in terms of 
an acceptable dollar variation from the 
budget of servicing public debt due to 
financial markets movement. 

Not 
Implemented 

Public Debt Finance 2015 4 2 95 

We recommend the Department form a 
risk committee independent of the 
Treasury Division to review and approve 
all risk management related policies. 

Implemented 

Public Debt Finance 2015 4 2 109 

We recommend the Department regularly 
conduct a full stress test of its debt 
portfolio on the basis of the economic and 
financial shocks to which the Province is 
potentially exposed. 

Not 
Implemented 

Public Debt Finance 2015 4 2 123 

We recommend the Department clearly 
state in its borrowing policies which debt 
products may be issued by the Province 
and which may not. 

Not 
Implemented 

Public Debt Finance 2015 4 2 129 

We recommend the Department document 
in its policy the limits and authorities for 
all levels of staff who can undertake 
borrowing and investing related 
transactions. 

Not 
Implemented 
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Recommendation 
Self 

Reported 
Status 

Public Debt Finance 2015 4 2 139 

We recommend the Department publicly 
report the government’s debt management 
objectives, guidelines, and strategies, as 
well as medium-term financing needs and 
targets, in terms of debt composition, 
average maturity, and other indicators. 

Not 
Implemented 

Public Debt Finance 2015 4 2 145 

We recommend the Department provide 
the public with information on the 
projected future performance of the 
Province’s debt portfolio, including its 
cost of debt. 

Not 
Implemented 

Centennial 
Building  

Transportation 
and 
Infrastructure 

2015 4 3 57 

To facilitate a government decision on the 
future of the Centennial Building, we 
recommend the Department present 
government with an updated cost analysis 
of potential options for the facility, 
including the “do nothing” option. 

Implemented 

Centennial 
Building  

Transportation 
and 
Infrastructure 

2015 4 3 58 

We also recommend the Department 
implement a moratorium on new 
modifications, fit-ups and new occupants 
in the Centennial Building until a decision 
on its future has been made. 

Implemented 

Centennial 
Building  

Transportation 
and 
Infrastructure 

2015 4 3 59 

We further recommend the Department 
proceed immediately to implement 
government’s chosen option for the 
facility.  

Implemented 

Centennial 
Building  

Transportation 
and 
Infrastructure 

2015 4 3 60 

We recommend one central authority 
within government be assigned control 
over the provision and management of all 
government office space, with the 
mandate and authority to fully enforce 
office space allocation and acquisition 
policies. 

Implemented 

Centennial 
Building  

Transportation 
and 
Infrastructure 

2015 4 3 61 

We recommend, for future infrastructure 
projects, the Department request 
comprehensive approval from 
government, including any removal from 
service, disposal and or demolition of 
surplus infrastructure rather than having a 
piecemeal approval process not supported 
by the original business case. 

Implemented 

 
 



 Detailed Status Report of Recommendations Since 2014                                                                     Appendix V 

 
                                                                                                Report of the Auditor General – 2018 Volume II 212

 

Chapter Name 
Department/ 

Agency Y
ea

r 

V
ol

u
m

e 

C
h

ap
te

r 

P
ar

. 

Recommendation 
Self 

Reported 
Status 

Nursing Homes 
Social 
Development 

2016 1 2 33 

We recommend the Department of Social 
Development evaluate whether there is an 
economic benefit to providing nursing 
home beds under the public-private model 
versus the traditional model. 

Implemented 

Nursing Homes 
Social 
Development 

2016 1 2 70 

We recommend the Department of Social 
Development, in consultation with the 
Department of Health, develop a 
comprehensive long term plan to ensure 
the Province can continue to provide 
sustainable services to New Brunswick 
seniors. 

Implemented 

Nursing Homes 
Social 
Development 

2016 1 2 71 

We also recommend the Department 
report publicly on the measures and 
outcomes of current and future initiatives 
as part of the comprehensive long term 
plan. 

Implemented 

Public Trustee 
Services 

Legal Aid 
Services 
Commission 

2016 1 3 39 

We recommend the Public Trustee 
develop comprehensive policies and 
procedures for trust officers to assist trust 
officers in their work, to help in training 
new trust officers, and to ensure 
consistency of client files. 

Implemented 

Public Trustee 
Services 

Legal Aid 
Services 
Commission 

2016 1 3 40 
We recommend the Public Trustee amend 
and implement the investment policy for 
client funds. 

Implemented 

Public Trustee 
Services 

Legal Aid 
Services 
Commission 

2016 1 3 41 

We recommend the Public Trustee 
upgrade or replace its current case 
management information system in order 
to meet user needs. 

Not 
Implemented 

Public Trustee 
Services 

Legal Aid 
Services 
Commission 

2016 1 3 42 
We recommend the Public Trustee review 
its insurance coverage to ensure client 
assets are adequately insured. 

Implemented 

Public Trustee 
Services 

Legal Aid 
Services 
Commission 

2016 1 3 43 
We recommend the Public Trustee 
implement regular supervisory review of 
client files. 

Not 
Implemented 

Public Trustee 
Services 

Legal Aid 
Services 
Commission 

2016 1 3 44 
We recommend the Public Trustee 
implement an internal audit function. 

Not 
Implemented 

Public Trustee 
Services 

Legal Aid 
Services 
Commission 

2016 1 3 50 

We recommend the Public Trustee ensure 
guardianship officers sufficiently 
document the rationale for all personal 
care and healthcare decisions in the case 
management system. 

Implemented 
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Recommendation 
Self 

Reported 
Status 

Public Trustee 
Services 

Legal Aid 
Services 
Commission 

2016 1 3 59 

We recommend the Public Trustee 
establish goals, objectives and measurable 
targets for its services, measure its 
performance against the targets and 
publicly report on its performance. 

Not 
Implemented 

Public Trustee 
Services 

Legal Aid 
Services 
Commission 

2016 1 3 60 

We recommend the Public Trustee make 
available publicly all audited financial 
statements of Trusts under the 
Administration of the Public Trustee. 

Implemented 

Public Trustee 
Services 

Legal Aid 
Services 
Commission 

2016 1 3 69 

We recommend the Public Trustee 
identify legislation changes needed to 
address the following, and work with the 
responsible department to implement 
them: 
 lack of timeliness in obtaining 

authority to act as Public Trustee for 
a client; 

 loss of authority upon death of a 
client;  

 limitations in fees that can be charged 
to clients; and 

 administration of unclaimed property. 

Not 
Implemented 

Agricultural Fair 
Associations 

Agriculture, 
Aquaculture 
and Fisheries 

2016 1 4 55 

We recommend the Department of 
Agriculture, Aquaculture and Fisheries 
fulfill its legislated mandate under the 
Agricultural Associations Act. We 
recommend DAAF develop a strategy to 
further define its mandate, including a 
clear definition of its role and 
responsibilities as well as goals and 
objectives for its work with agricultural 
societies and agricultural fair associations. 

Implemented 

Agricultural Fair 
Associations 

Agriculture, 
Aquaculture 
and Fisheries 

2016 1 4 56 

We recommend, alternatively, if the 
Department of Agriculture, Aquaculture 
and Fisheries does not intend to meet its 
current mandate under the Agricultural 
Associations Act and regulations, it pursue 
legislative amendments to the 
Agricultural Associations Act and 
regulations. This would define and clarify 
its commitment to these entities. 

Implemented 
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Recommendation 
Self 

Reported 
Status 

Agricultural Fair 
Associations 

Agriculture, 
Aquaculture 
and Fisheries  

2016 1 4 72 

We recommend the Department of 
Agriculture Aquaculture and Fisheries 
define, communicate, and monitor 
minimum reporting requirements for all 
agricultural associations and societies it is 
required to oversee under the Agricultural 
Associations Act. 

Implemented 

Agricultural Fair 
Associations 

Agriculture, 
Aquaculture 
and Fisheries 

2016 1 4 81 

We recommend the Department of 
Agriculture, Aquaculture and Fisheries 
distribute funding directly to agricultural 
fair associations without the assistance of 
a third-party entity. Accordingly, we 
recommend DAAF develop and 
implement a grant allocation process with 
applicable controls to ensure proper use of 
public funds. 

Implemented 

Agricultural Fair 
Associations 

Service New 
Brunswick 

2016 1 4 104 

We recommend, at a minimum, Service 
New Brunswick follow its internal 
standard and re-assess any agricultural 
fair association exceeding the 10-year 
assessment cycle, including Fredericton, 
Saint John, Miramichi and Queens 
County associations. We recommend 
SNB evaluate the eligibility of these 
organizations for exemption from 
property tax. 

Implemented 

Agricultural Fair 
Associations 

Service New 
Brunswick 

2016 1 4 109 

We recommend Service New Brunswick 
develop, document, and implement a 
standardized process and procedures to 
evaluate the eligibility of requests for 
property tax exemptions (tax class 50) and 
undertake regular monitoring to ensure 
organizations with exemptions have 
sustained their eligible status. 

Not 
Implemented 

Agricultural Fair 
Associations 

Public Safety 
(Justice and 
Public Safety) 

2016 1 4 143 

We recommend the Department of Public 
Safety develop a standardized process and 
implement associated procedures for 
evaluating initial and ongoing eligibility 
of agricultural fair associations for 
licensing under the Charitable Gaming 
program. 

Implemented 
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Recommendation 
Self 

Reported 
Status 

Agricultural Fair 
Associations 

Finance 2016 1 4 154 

We recommend the Department of 
Finance request Canada Revenue Agency 
undertake audits of Agricultural Fair 
Associations currently exempted from 
provincial income tax to verify the 
eligibility status of these organizations. 

Implemented 

Meat Safety – 
Food Premises 

Program 
Health 2016 3 2 54 

We recommend the Department of Health 
ensure applicants for food premises 
licences submit all required 
documentation and comply with the food 
premises standards prior to issuing a 
licence. 

Implemented 

Meat Safety – 
Food Premises 

Program 
Health 2016 3 2 65 

We recommend the Department of Health 
implement procedures to identify illegal 
operators of food premises and then 
proceed to either license the operator or 
take enforcement actions to cease their 
operations. The procedures should be 
done on a regular basis and the results 
documented. 

Implemented 

Meat Safety – 
Food Premises 

Program 
Health 2016 3 2 66 

We recommend the Department of Health 
review all food premises licences to 
ensure the class is correct and the proper 
annual fee is being collected. 

Implemented 

Meat Safety – 
Food Premises 

Program 
Health 2016 3 2 69 

We recommend the Department of Health 
fully implement its risk-based inspection 
strategy by ensuring staff follow the 
documented Standard Operational 
Procedures and properly complete a risk 
assessment, and update it annually, to 
determine the proper inspection frequency 
for food premises. 

Implemented 

Meat Safety – 
Food Premises 

Program 
Health 2016 3 2 75 

We recommend the Department of Health 
follow the documented Standard 
Operational Procedures (SOPs) and 
properly conduct inspections to monitor 
operators’ compliance with the food 
premises standards. 

Implemented 

Meat Safety – 
Food Premises 

Program 
Health 2016 3 2 76 

We recommend the Department of Health 
properly document all inspections by 
accurately and neatly completing the 
Food Premises Inspection Form. 

Implemented 
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Recommendation 
Self 

Reported 
Status 

Meat Safety – 
Food Premises 

Program 
Health 2016 3 2 77 

We recommend the Department of Health 
perform the required number of routine 
inspections each year (which is 
determined by assessing the risk of the 
food premises). 

Implemented 

Meat Safety – 
Food Premises 

Program 
Health 2016 3 2 78 

We recommend the Department of Health 
perform reinspections on a timely basis to 
ensure violations of the food premises 
standards have been corrected. 

Implemented 

Meat Safety – 
Food Premises 

Program 
Health 2016 3 2 85 

As part of recommendation 2.75, we 
recommend the Department of Health 
ensure all inspectors wash their hands 
before beginning their inspection and 
record all violations on the inspection 
report. 

Implemented 

Meat Safety – 
Food Premises 

Program 
Health 2016 3 2 86 

We recommend the Department of Health 
enhance inspections by checking 
temperatures, sanitizing solution 
concentration, food safety training 
records, etc. and thoroughly reviewing 
operators’ records required by the food 
premises standards. 

Implemented 

Meat Safety – 
Food Premises 

Program 
Health 2016 3 2 87 

We recommend the Department of Health 
encourage consistency between inspectors 
through such means as: 
 providing refresher training on the 

SOPs; 
 monitoring compliance with the 

SOPs; and 
 having regular meetings to discuss 

violations and food premises 
standards using professional 
judgment. 

Implemented 

Meat Safety – 
Food Premises 

Program 
Health 2016 3 2 92 

We recommend the Department of Health 
explore the benefits of tracking and 
monitoring violations of the food 
premises standards to identify trends and 
target systematic corrective efforts. (For 
example, one region could pilot a project 
where violations are recorded on a 
spreadsheet and then analyzed to identify 
trends. If the exercise proves to be 
beneficial, a provincial system could be 
implemented.) 

Implemented 
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Recommendation 
Self 

Reported 
Status 

Meat Safety – 
Food Premises 

Program 
Health 2016 3 2 95 

We recommend the Department of Health 
ensure proper procedures are consistently 
followed and documented when revoking 
a food premises licence. 

Implemented 

Meat Safety – 
Food Premises 

Program 
Health 2016 3 2 102 

There should be serious ramifications for 
food premise operators who repeatedly 
have their licence revoked. We 
recommend the Department of Health 
eliminate noncompliance by operators by 
implementing stronger enforcement 
actions, such as posting compliance status 
in premises’ window clearly visible to the 
public, ticketing with fines, graduated 
licensing fees, etc. 

Not 
Implemented 

Meat Safety – 
Food Premises 

Program 
Health 2016 3 2 110 

We recommend the Department of Health 
enhance its public reporting of 
compliance with the food premises 
standards by: 
• posting inspection reports for all food 

premises, and 
• posting results of all inspections for 

the past two years. 

Not 
Implemented 

Meat Safety – 
Food Premises 

Program 
Health 2016 3 2 114 

We recommend the Department of Health 
establish a standard method (to be used by 
all regional offices) for maintaining 
consistent, reliable and useful information 
for the food premises program including 
the following: 
• directories of licensed food premises 

including their class, annual fee, 
assigned inspector, risk category, etc.; 
and 

• information required by the Standard 
Operational Procedures, such as 
specific information on food premises 
relating to their risk assessment, 
“major” and “critical” violations, 
“management and employee food 
safety knowledge”. 

Implemented 

Meat Safety – 
Food Premises 

Program 
Health 2016 3 2 115 

The current manual inspection system 
does not provide information needed by 
the Department. We recommend the 
Department of Health explore what other 
provinces are doing in this regard and 
automate the inspection system. 

Not 
Implemented 
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Recommendation 
Self 

Reported 
Status 

Meat Safety – 
Food Premises 

Program 
Health 2016 3 2 125 

We recommend the Department of Health 
implement quality assurance practices to 
ensure all risk areas covered by the Food 
Premises Regulation are subject to quality 
assurance monitoring. 

Not 
Implemented 

Meat Safety – 
Food Premises 

Program 
Health 2016 3 2 126 

We recommend the Department of Health 
rotate food premises assigned to 
inspectors at least every four years as 
required by the Standard Operational 
Procedures (SOPs). 

Implemented 

Meat Safety – 
Food Premises 

Program 
Health 2016 3 2 127 

We recommend the Department of Health 
calibrate equipment regularly as required 
by the SOPs. 

Implemented 

Meat Safety – 
Food Premises 

Program 
Health 2016 3 2 128 

We recommend the Department of Health 
thoroughly review all of the SOPs to 
determine if they are practical. Attention 
should be given to identify SOPs that are 
not being followed. (In particular, the 
number of inspection files per inspector to 
be reviewed by the Regional Director may 
be excessive.) We further recommend the 
SOPs be revised as needed. 

Implemented 

Meat Safety – 
Food Premises 

Program 
Health 2016 3 2 154 

We recommend the Department of Health 
assess the public health risks related to: 
• uninspected meat; 
• class 5 operators not having food 

safety training; 
• licensing and inspecting abattoirs that 

are also involved with processing meat 
(such as making sausage, head cheese, 
jerky and other smoked products); and 

• community suppers, and we 
recommend the Department consider 
updating its regulations based on their 
findings. 

Not 
Implemented 

Meat Safety – 
Food Premises 

Program 
Health 2016 3 2 155 

We recommend the Department of Health 
fully implement the current Food 
Premises Regulation or amend it 
to reflect the Department’s present public 
health policy intentions. 

Not 
Implemented 
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Recommendation 
Self 

Reported 
Status 

Advisory 
Services 
Contract 

Service New 
Brunswick 

2017 1 2 50 

We recommend Service New Brunswick: 
• ensure emergency and urgent 

exemptions are not used 
inappropriately by departments to 
bypass the competitive tendering 
process; 

• require that departments provide 
sufficient rationale and documentation 
to support requested exemptions; and 

• maintain a record of why the decision 
to approve the emergency and urgent 
exemption was made. 

* 

Advisory 
Services 
Contract 

Social 
Development 

2017 1 2 58 

We recommend the Department of Social 
Development apply a cool down period 
between the end of existing contracts with 
potential future proponents to avoid undue 
influence and conflict of interest. 

* 

Advisory 
Services 
Contract 

Social 
Development 

2017 1 2 59 

We recommend the Department of Social 
Development communicate to Service 
New Brunswick rationale for not 
following Service New Brunswick 
procurement procedures and advice. 

* 

Advisory 
Services 
Contract 

Social 
Development 

2017 1 2 89 

We recommend the Department of Social 
Development structure contracts 
containing performance compensation 
only on actual, measurable results. 

* 

Advisory 
Services 
Contract 

Social 
Development 

2017 1 2 94 

We recommend the Department of Social 
Development develop a framework to 
govern significant aspects of contract 
management such as procurement, 
administration, evaluation and reporting. 

* 

Advisory 
Services 
Contract 

Social 
Development 

2017 1 2 103 

We recommend the Department of Social 
Development design and develop 
agreements that provide for performance 
measurement by including objectives and 
clear, well defined deliverables. 

* 

*Our practice is to track the status of our performance audit recommendations starting in the second year after the original Report is released. 
Follow-up work on this chapter will be conducted as part of our 2019 work plan. 
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Recommendation 
Self 

Reported 
Status 

Advisory 
Services 
Contract 

Social 
Development 

2017 1 2 117 

We recommend the Department of Social 
Development: 
• independently evaluate the 

performance of contractors against 
well-defined contract goals, objectives 
and deliverables; and 

• submit written feedback to Service 
New Brunswick on the contractor’s 
performance for significant contracts. 

* 

Advisory 
Services 
Contract 

Service New 
Brunswick 

2017 1 2 118 

We recommend Service New Brunswick 
require contractor performance reports be 
submitted by procuring entities for all 
significant agreements.   

* 

Advisory 
Services 
Contract 

Social 
Development 

2017 1 2 129 

We recommend the Department of Social 
Development track actual savings as they 
accumulate over time supported by 
relevant data. 

* 

Advisory 
Services 
Contract 

Social 
Development 

2017 1 2 132 

We recommend the Department of Social 
Development measure and report the 
impact to quality of client service delivery 
resulting from implemented performance 
improvement initiatives. 

* 

Advisory 
Services 
Contract 

Service New 
Brunswick 

2017 1 2 146 

We recommend Service New Brunswick 
ensure that service contracts include a ‘not 
to exceed’ clause in the amount matching 
the purchase order value.   

* 

Advisory 
Services 
Contract 

Social 
Development 

2017 1 2 169 

We recommend the Department of Social 
Development develop a monitoring 
strategy for implementation targets, 
milestones, deliverables, and service 
quality for significant Departmental 
initiatives. 

* 

Advisory 
Services 
Contract 

Social 
Development 

2017 1 2 180 

We recommend the Department of Social 
Development not include clauses in 
contracts for consulting services that 
allow out of scope work to be undertaken. 

* 

Advisory 
Services 
Contract 

Social 
Development 

2017 1 2 199 

We recommend the Department of Social 
Development include clear contract terms 
stipulating billing requirements such as a 
maximum timeframe for submission of 
invoices.   

* 

*Our practice is to track the status of our performance audit recommendations starting in the second year after the original Report is released. 
Follow-up work on this chapter will be conducted as part of our 2019 work plan. 
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Recommendation 
Self 

Reported 
Status 

Advisory 
Services 
Contract 

Social 
Development 

2017 1 2 228 

We recommend the Department of Social 
Development design and implement 
controls to ensure: 
• compliance with government policies 

governing travel expenses (AD-2801) 
and approval of payments (AD-6402); 
and 

• significant contract terms such as 
billing discounts and caps are adhered 
to. 

* 

Advisory 
Services 
Contract 

Social 
Development 

2017 1 2 259 

We recommend the Department of Social 
Development not include consultants on 
procurement evaluation committees if 
compensation to the consultant is 
impacted by the procurement award. 

* 

Climate Change 
Environment 

& Local 
Government 

2017 1 3 41 

We recommend the Department propose 
to Cabinet that Greenhouse Gas emission 
targets, as specified in its Climate Change 
Action Plan be legislated, similar to other 
Canadian provinces. 

* 

Climate Change 
Environment 

& Local 
Government 

2017 1 3 48 

We recommend the Department set 
specific GHG emission reduction targets 
for NB Power to ensure the provincial 
targets set in the Climate Change Action 
Plan are achievable.   

* 

Climate Change NB Power 2017 1 3 55 

We recommend NB Power:  
• perform a comprehensive analysis on 

the potential impact of phase-out of 
Belledune Generating Station;   

• consult with the Department of 
Environment and Local Government 
on a proposed solution regarding the 
Belledune Generating Station; and   

• integrate the Belledune Generating 
Station phase-out analysis in its 
Integrated Resource Plan process to 
ensure it has the capacity to meet New 
Brunswick’s future electricity 
requirements, while respecting energy 
efficiency and demand reduction 
programs. 

* 

*Our practice is to track the status of our performance audit recommendations starting in the second year after the original Report is released. 
Follow-up work on this chapter will be conducted as part of our 2019 work plan. 
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Recommendation 
Self 

Reported 
Status 

Climate Change 
Environment 

& Local 
Government  

2017 1 3 63 

We recommend the Department 
finalize an implementation plan that 
describes: 
• how and when the actions identified in 

the Climate Change Action Plan will 
be implemented; and 

• how the Department intends to 
monitor and report on the progress. 

* 

Climate Change 
Environment 

& Local 
Government  

2017 1 3 108 

We recommend the Department 
develop a provincial climate change risk 
assessment. The assessment should 
include: 
• Risk identification; 
• Risk analysis; 
• Risk evaluation; 
• Risk treatment and adaptation 

measures; and 
• Implementation plan and monitoring. 

  

* 

Climate Change NB Power 2017 1 3 120 
We recommend NB Power conduct a 
corporate level climate change 
vulnerability assessment. 

* 

Climate Change NB Power 2017 1 3 121 

We recommend NB Power develop 
an implementation plan for adapting to 
climate change after the completion of its 
vulnerability assessment. 

* 

Climate Change 
Environment 

& Local 
Government  

2017 1 3 134 

We recommend the Department 
update the CCAP Progress Tracking 
System to reflect the changes in the most 
current Climate Change Action Plan. 

* 

Financial 
Assistance to 

Atcon: 
Unanswered 
Questions 

Opportunities 
NB 

2017 2 2 80 

We recommend, for performance bonds or 
funds placed in trust, Opportunities NB 
structure the release of such funds such 
that sufficient supporting documentation 
is obtained and reviewed for authenticity 
and legitimacy prior to authorizing the 
disbursement of funds. 

* 

*Our practice is to track the status of our performance audit recommendations starting in the second year after the original Report is released. 
Follow-up work on this chapter will be conducted as part of our 2019 work plan. 
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Recommendation 
Self 

Reported 
Status 

Financial 
Assistance to 

Atcon: 
Unanswered 
Questions 

Opportunities 
NB 

2017 2 2 150 

Where the financial assistance requested 
is significant and is considered high risk, 
we recommend a clear determination be 
made and presented to Cabinet as to 
whether the financial assistance requested 
is sufficient for the purpose intended. 

* 

Financial 
Assistance to 

Atcon: 
Unanswered 
Questions 

Opportunities 
NB 

2017 2 2 152 

Where the financial assistance requested 
is significant and is considered high risk, 
we recommend information presented to 
Cabinet for decisions on financial 
assistance should include comparisons to 
industry standards to assess the health of 
the company requesting financial 
assistance. 

* 

Financial 
Assistance to 

Atcon: 
Unanswered 
Questions 

Opportunities 
NB 

2017 2 2 154 

Where the financial assistance requested 
is significant and is considered high risk, 
we recommend no financial assistance be 
granted to a company when significant 
amounts are outstanding from the 
shareholders of the company or from 
affiliated companies. Any exceptions 
should be rare and well justified. 

* 

Financial 
Assistance to 

Atcon: 
Unanswered 
Questions 

Opportunities 
NB 

2017 2 2 156 

Where the financial assistance requested 
is significant and is considered high risk, 
we recommend management and 
shareholders be required to make a 
declaration pertaining to dividends, 
salaries, bonuses (or other) as needed, as 
part of the application process, such as: 
 Salaries to key executives for the past 

three to five years; 
 Salaries, dividends and bonuses to 

shareholders and family members for 
the past three to five years; 

 Transfers to 
related/associated/affiliated companies 
in the past three to five years; 

 Details of shareholder account activity 
during the past three to five years; and 

 Details of dividends, share 
redemptions and changes in share 
capital in the past three to five years. 

* 

*Our practice is to track the status of our performance audit recommendations starting in the second year after the original Report is released. 
Follow-up work on this chapter will be conducted as part of our 2019 work plan. 
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Recommendation 
Self 

Reported 
Status 

Financial 
Assistance to 

Atcon: 
Unanswered 
Questions 

Opportunities 
NB 

2017 2 2 158 

Where the financial assistance requested 
is significant and is considered high risk, 
we recommend that agreements contain a 
restriction to require the approval of ONB 
prior to a dividend or bonus payment. 

* 

Financial 
Assistance to 

Atcon: 
Unanswered 
Questions 

Opportunities 
NB 

2017 2 2 160 

Where the financial assistance requested 
is significant and is considered high risk, 
we recommend that statutory declarations 
made as a condition of financial assistance 
be verified. 

* 

Financial 
Assistance to 

Atcon: 
Unanswered 
Questions 

Opportunities 
NB 

2017 2 2 162 

Where the Province has personal 
guarantees as security on financial 
assistance, we recommend ONB put in 
place a process whereby, in the event of 
default by the recipient, personal 
guarantees are promptly pursued. 

* 

Financial 
Assistance to 

Atcon: 
Unanswered 
Questions 

Executive 
Council Office 

2017 2 2 164 

We recommend the Executive Council 
Office take responsibility for coordinating 
the implementation of recommendations 
in this report by all departments/agencies 
providing financial assistance to industry. 

* 

Residential 
Property 

Assessment – 
Special 

Examination 

Service New 
Brunswick 
Property 

Assessment 
Services 

2017 3 2 42 

We recommend Service New Brunswick 
(Property Assessment Services) follow 
standard Project Management processes to 
initiate, plan, execute, control and oversee 
the work of project teams to achieve 
specific goals and meet specific success 
criteria. 

* 

Residential 
Property 

Assessment – 
Special 

Examination 

Service New 
Brunswick 
Property 

Assessment 
Services 

2017 3 2 43 

We recommend Service New Brunswick 
(Property Assessment Services) require 
proponents of projects to develop a 
detailed business case for each project in 
order to demonstrate its expected value. 

* 

Residential 
Property 

Assessment – 
Special 

Examination 

Service New 
Brunswick 
Property 

Assessment 
Services 

2017 3 2 44 

We recommend Service New Brunswick 
(Property Assessment Services) consult 
with the Project Management Branch in 
managing major projects. 

* 

Residential 
Property 

Assessment – 
Special 

Examination 

Service New 
Brunswick 
Property 

Assessment 
Services 

2017 3 2 45 

We recommend Service New Brunswick 
(Property Assessment Services) conduct 
lessons-learned analysis subsequent to 
implementing new technology and 
incorporate lessons learned. 

* 

*Our practice is to track the status of our performance audit recommendations starting in the second year after the original Report is released. 
Follow-up work on this chapter will be conducted as part of our 2019 work plan. 
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Recommendation 
Self 

Reported 
Status 

Residential 
Property 

Assessment – 
Special 

Examination 

Service New 
Brunswick 
Executive 

Management  

2017 3 2 72 

We recommend Service New Brunswick 
executive management ensure key risks 
associated with project proposals are 
clearly highlighted within the information 
presented to the Board for approval. 

* 

Residential 
Property 

Assessment – 
Special 

Examination 

Service New 
Brunswick 
Board of 
Directors  

2017 3 2 73 

We recommend the Service New 
Brunswick Board of Directors apply an 
appropriate level of scrutiny to highrisk 
project proposals as identified in the 
corporate risk register. 

* 

Residential 
Property 

Assessment – 
Special 

Examination 

Service New 
Brunswick 
Property 

Assessment 
Services 

2017 3 2 79 

We recommend Service New Brunswick 
(Property Assessment Services) prioritize 
its efforts to validate Gross Living Area 
data on the more complicated types of 
building. 

* 

Residential 
Property 

Assessment – 
Special 

Examination 

Service New 
Brunswick 
Property 

Assessment 
Services 

2017 3 2 82 

We recommend Service New Brunswick 
(Property Assessment Services) utilize 
aerial photography as a tool to improve, 
augment or verify data, not as the 
authoritative record. 

* 

Residential 
Property 

Assessment – 
Special 

Examination 

Service New 
Brunswick 
Property 

Assessment 
Services 

2017 3 2 86 

We recommend Service New Brunswick 
(Property Assessment Services) 
adequately resource future mass 
appraisal model development and 
implementation. 

* 

Residential 
Property 

Assessment – 
Special 

Examination 

Service New 
Brunswick 
Property 

Assessment 
Services 

2017 3 2 88 

We recommend Service New Brunswick 
(Property Assessment Services) require 
peer review for quality 
assurance when developing new mass 
appraisal models. 

* 

Residential 
Property 

Assessment – 
Special 

Examination 

Service New 
Brunswick 
Property 

Assessment 
Services 

2017 3 2 91 

We recommend Service New Brunswick 
(Property Assessment Services) regularly 
review the extent to which 
each property data element has an impact 
on property value and the benefit of 
collecting, maintaining and using 
such data in all future mass appraisal 
model development. 

* 

Residential 
Property 

Assessment – 
Special 

Examination 

Service New 
Brunswick 
Property 

Assessment 
Services 

2017 3 2 92 

We recommend Service New Brunswick 
(Property Assessment Services) capture 
the quality and condition of 
properties and properly analyze their 
impact on property value. 

* 

*Our practice is to track the status of our performance audit recommendations starting in the second year after the original Report is released. 
Follow-up work on this chapter will be conducted as part of our 2019 work plan. 
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Recommendation 
Self 

Reported 
Status 

Residential 
Property 

Assessment – 
Special 

Examination 

Service New 
Brunswick 
Property 

Assessment 
Services 

2017 3 2 95 

We recommend Service New Brunswick 
(Property Assessment Services) develop 
and document a formal definition of an 
error in property assessment. 

* 

Residential 
Property 

Assessment – 
Special 

Examination 

Service New 
Brunswick 
Property 

Assessment 
Services 

2017 3 2 109 

We recommend Service New Brunswick 
(Property Assessment Services) identify, 
correct, track, and publicly report on 
errors. 

* 

Residential 
Property 

Assessment – 
Special 

Examination 

Service New 
Brunswick 
Property 

Assessment 
Services 

2017 3 2 110 

We recommend Service New Brunswick 
(Property Assessment Services): 
 conduct exploratory analysis on 

existing 
 property data elements to determine 
 completeness, accuracy and 

consistency; and 
 formalize and implement a process 

to monitor the integrity of data. 

* 

Residential 
Property 

Assessment – 
Special 

Examination 

Service New 
Brunswick 
Property 

Assessment 
Services 

2017 3 2 120 

We recommend Service New Brunswick 
(Property Assessment Services) establish 
a Quality Assurance functional unit. The 
unit should: 
 report to the Executive Director to 

maintain independence, avoid any 
potential conflict of interest, and 
ensure key information is provided; 

 monitor and report on the quality of 
project management; and 

 undertake a province-wide program 
to 

 improve property data quality, with 
consistent training, tools, and 
standards in all regions. 

* 

Residential 
Property 

Assessment – 
Special 

Examination 

Service New 
Brunswick 
Property 

Assessment 
Services 

2017 3 2 132 

We recommend Service New Brunswick 
(Property Assessment Services) enhance 
quality assurance by: 
 developing parameters, policies and 

procedures for exception reports; and 
 ensuring exception reports are 

properly followed up. 

* 

*Our practice is to track the status of our performance audit recommendations starting in the second year after the original Report is released. 
Follow-up work on this chapter will be conducted as part of our 2019 work plan. 
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Recommendation 
Self 

Reported 
Status 

Residential 
Property 

Assessment – 
Special 

Examination 

Service New 
Brunswick 
Property 

Assessment 
Services 

2017 3 2 133 

We recommend Service New Brunswick 
(Property Assessment Services) 
discontinue the practice of relying on 
property owner Requests for Review as a 
means of quality assurance. 

* 

Residential 
Property 

Assessment – 
Special 

Examination 

Department of 
Finance 

2017 3 2 139 

We recommend the Department of 
Finance propose to Cabinet that Finance 
assume responsibility for the 
administration of all: 
 property tax policy changes; and 
 property tax benefit and relief 

programs. 

* 

Residential 
Property 

Assessment – 
Special 

Examination 

Service New 
Brunswick 
Property 

Assessment 
Services 

2017 3 2 145 

We recommend Service New Brunswick 
(Property Assessment Services) issue 
annual property assessment notices 
separate from property tax bills that lists 
the real and true value of the property and 
explains clearly why the assessed value 
has changed from one year to the next. 

* 

Residential 
Property 

Assessment – 
Special 

Examination 

Department of 
Finance 

2017 3 2 146 

We recommend the Department of 
Finance issue property tax bills separate 
from the assessment notice and clearly 
demonstrate how property taxes are 
calculated, including all the applicable 
credits, deductions, and exemptions. 

* 

Residential 
Property 

Assessment – 
Special 

Examination 

Service New 
Brunswick 
Property 

Assessment 
Services 

2017 3 2 150 

We recommend Service New Brunswick 
(Property Assessment Services) 
appropriately engage staff throughout the 
organization in the development and 
implementation of major high 
risk change initiatives. 

* 

Residential 
Property 

Assessment – 
Special 

Examination 

Service New 
Brunswick 
Executive 
Director 

2017 3 2 155 

We recommend Service New Brunswick 
ensure the Executive Director of 
Assessment: 
 has adequate time to fulfill his or her 
 statutory obligation; and 
 encourages group cohesion between 

the units within Property Assessment 
Services. 

* 

*Our practice is to track the status of our performance audit recommendations starting in the second year after the original Report is released. 
Follow-up work on this chapter will be conducted as part of our 2019 work plan. 
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Recommendation 
Self 

Reported 
Status 

Residential 
Property 

Assessment – 
Special 

Examination 

Service New 
Brunswick 
Board of 
Directors 

2017 3 2 156 

To ensure the necessary independence to 
fulfill the Executive Director’s statutory 
obligations, we recommend: 
 Service New Brunswick Board of 

Directors require the Executive 
Director of Property Assessment 
Services report directly and 
independently to the Board; 

 Service New Brunswick Board of 
Directors have authority for hiring 
and termination of Executive 
Director upon recommendation from 
the CEO; and 

 Performance appraisal and other 
administrative matters rest with SNB 
senior management as determined by 
the CEO. 

* 

Residential 
Property 

Assessment – 
Special 

Examination 

Executive 
Council Office 

2017 3 2 157 

We recommend Executive Council Office 
provide Service New Brunswick’s 
Executive Director of Property 
Assessment Services full discretion to 
communicate independently as needed 
with the public. 

* 

School District 
Purchase Cards 

School 
Districts 2017 5 2 36 

We recommend school districts use the 
cardholder agreement in government 
policy AD-6405 Purchase Card and have 
cardholders sign the agreement before 
obtaining their purchase card and annually 
as required by the new policy.  
 

* 

School District 
Purchase Cards 

Treasury 
Board 2017 5 2 39 

We recommend Treasury Board issue 
guidance for the application of 
government policy AD-2801 Travel 
Policy in regards to business meeting 
expenses.  
 

* 

School District 
Purchase Cards 

School 
Districts 2017 5 2 43 

We recommend school districts use 
purchase cards only for purchases that are 
authorized under government policies.  
 

* 

*Our practice is to track the status of our performance audit  recommendations starting in the second year after the original Report is released. 
Follow-up work on this chapter will be conducted as part of our 2019 work plan. 
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Recommendation 
Self 

Reported 
Status 

School District 
Purchase Cards 

Office of the 
Comptroller 2017 5 2 47 

We recommend the Office of the 
Comptroller issue guidance for making 
online purchases, including the risks 
associated with online shopping and 
security precautions that should be taken.  
 

* 

School District 
Purchase Cards 

School 
Districts 2017 5 2 49 

We recommend school districts monitor 
and enforce adherence to guidelines in the 
cardholder agreement and policy AD-
6405 Purchase Card.  
 

* 

School District 
Purchase Cards 

School 
Districts 2017 5 2 53 

We recommend school districts provide 
education to cardholders on their 
responsibilities, the appropriate use of 
purchase cards, consequences for misuse, 
as well as transaction reconciliation 
procedures, before new cardholders begin 
to use their card and regularly for all 
cardholders.  
 

* 

School District 
Purchase Cards 

School 
Districts 2017 5 2 54 

We recommend school districts provide 
training to purchase card administrators 
and transaction approvers on the 
appropriate use of purchase cards and 
enforcement procedures.  
 

* 

School District 
Purchase Cards 

School 
Districts 2017 5 2 60 

We recommend school districts segregate 
incompatible user responsibilities and 
system accesses as required by 
government policies AD-6402 Approval 
of Payments and AD-6405 Purchase Card.  
 

* 

School District 
Purchase Cards 

School 
Districts 2017 5 2 65 

We recommend school districts ensure 
sufficient documentation in support of 
purchase card transactions be provided by 
the cardholder, reviewed against 
applicable policies and guidelines and 
filed for future reference.  
 

* 

*Our practice is to track the status of our performance audit recommendations starting in the second year after the original Report is released. 
Follow-up work on this chapter will be conducted as part of our 2019 work plan. 
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Recommendation 
Self 

Reported 
Status 

School District 
Purchase Cards 

School 
Districts 

2017 5 2 69 

We recommend school districts monitor 
and enforce compliance with the 
provisions of the cardholder agreement in 
relation to timely submission of 
supporting documentation.  
 

* 

School District 
Purchase Cards 

School 
Districts 2017 5 2 72 

We recommend school districts review 
account coding and the amount of sales 
tax for each transaction entered into the 
financial system in order to provide 
accurate financial information.  
 

* 

School District 
Purchase Cards 

School 
Districts 2017 5 2 85 

We recommend school districts review 
cardholder listings regularly to ensure 
only active employees who purchase for 
the school districts have the appropriate 
type of purchase card with transaction and 
monthly limits that meet their purchasing 
needs.  
 

* 

School District 
Purchase Cards 

School 
Districts 2017 5 2 86 

We recommend school districts add a 
formal step in the termination process in 
order to ensure departing employees’ 
cards are cancelled before their 
employment with the district ends.  
 

* 

School District 
Purchase Cards 

School 
Districts 2017 5 2 87 

We recommend school districts develop, 
document and implement procedures for 
the issuance and cancellation of purchase 
cards in consultation with the other school 
districts, with guidance from the Office of 
the Comptroller as needed, to ensure 
consistency and efficiency.  

* 

School District 
Purchase Cards 

School 
Districts 2017 5 2 95 

We recommend school districts document 
their regular monitoring of purchase card 
transactions to identify violations.  
 

* 

*Our practice is to track the status of our performance audit recommendations starting in the second year after the original Report is released. 
Follow-up work on this chapter will be conducted as part of our 2019 work plan. 
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Recommendation 
Self 

Reported 
Status 

School District 
Purchase Cards 

School 
Districts 

2017 5 2 96 

We recommend school districts develop, 
document and implement consistent 
enforcement procedures for non-
compliant cardholders to enforce 
guidelines in consultation with the other 
school districts, with guidance from the 
Office of the Comptroller as needed, to 
ensure consistency and efficiency.  
 

* 

School District 
Purchase Cards 

Education and 
Early 

Childhood 
Development  

2017 5 2 97 

We recommend the Department of 
Education and Early Childhood 
Development coordinate work on the 
implementation of our recommendations 
by all school districts.  
 

* 

School District 
Purchase Cards 

Education and 
Early 

Childhood 
Development  

2017 5 2 98 

We recommend the Department of 
Education and Early Childhood 
Development’s internal audit function 
audit and report on school district 
purchase cards on a regular basis.  
 

* 

WorkSafeNB 
Phase I – 

Governance 

Post-Secodary 
Education, 

Training and 
Labour 

2018 1 2 61 

We recommend the Department of 
Post-Secondary Education, Training and 
Labour: 
 initiate a process to ensure 

appointments are completed in a 
timely manner; 

 comply with provincial legislation 
and government policy when 
recommending the appointment of 
board members under the Act; and 

 clearly document the appointment 
process and provide clear rationale 
for appointment recommendations 
made to government. 

** 

*Our practice is to track the status of our performance audit recommendations starting in the second year after the original Report is released. 
Follow-up work on this chapter will be conducted as part of our 2019 work plan. 
**Our practice is to track the status of our performance audit recommendations starting in the second year after the original Report is released. 
Follow-up work on this chapter will be conducted as part of our 2020 work plan.  
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Recommendation 
Self 

Reported 
Status 

WorkSafeNB 
Phase I – 

Governance 

Post-
Secondary 
Education, 

Training and 
Labour 

2018 1 2 66 

We recommend the Department of 
Post-Secondary Education, Training and 
Labour ensure future recommendations to 
government for WorkSafeNB 
appointments do not create a conflict of 
interest or result in reduced independence 
of the corporation. 

** 

WorkSafeNB 
Phase I – 

Governance 

Executive 
Council Office 

and the  

2018 1 2 83 

We recommend the Executive Council 
Office and the Department of Post-
Secondary Education, Training and 
Labour co-ordinate their efforts to provide 
timely decisions for future WorkSafeNB 
appointments. 

** 

Post-
Secondary 
Education, 

Training and 
Labour 

** 

WorkSafeNB 
Phase I – 

Governance 

Post-
Secondary 
Education, 

Training and 
Labour 

2018 1 2 90 

We recommend the Department of 
Post-Secondary Education, Training and 
Labour clearly state its requirements and 
expectations in the mandate letter. 

** 

WorkSafeNB 
Phase I – 

Governance 

Post-
Secondary 
Education, 

Training and 
Labour 

2018 1 2 98 

We recommend the Department of 
Post-Secondary Education, Training and 
Labour comply with the requirements of 
the Accountability and Continuous 
Improvement Act by: 
 
 issuing mandate letters annually; and 
 enforcing WorkSafeNB submission 

of annual plan per requirements of 
the Act. 

** 

WorkSafeNB 
Phase I – 

Governance 

Post-
Secondary 
Education, 

Training and 
Labour 

2018 1 2 103 

We recommend the Department of 
Post-Secondary Education, Training and 
Labour monitor and publicly report on the 
progress of WorkSafeNB in meeting the 
requirements and expectations provided in 
Department mandate letters. 

** 

**Our practice is to track the status of our performance audit recommendations starting in the second year after the original Report is released. 
Follow-up work on this chapter will be conducted as part of our 2020 work plan. 
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Recommendation 
Self 

Reported 
Status 

WorkSafeNB 
Phase I – 

Governance 

WorkSafeNB 
Board of 
Directors 

2018 1 2 124 

We recommend the WorkSafeNB 
board of directors review its committee 
structures and practices to: 
 select participating board members 

to chair committees; 
 ensure per diem payments are made 

only to committee members for 
committee meetings; 

 ensure membership is aligned with 
board needs and competencies are 
sufficient to address committee 
requirements; 

 develop and implement 
competencies for committee 
membership; and 

 develop and implement a plan to 
evaluate committee performance on 
an annual basis. 

** 

WorkSafeNB 
Phase I – 

Governance 

WorkSafeNB 
Board of 
Directors 

2018 1 2 131 

We recommend the WorkSafeNB board 
of directors and the Department of Post- 
Secondary Education, Training and 
Labour jointly develop, document and 
implement a succession strategy to 
ensure: 
 timely recruitment of all board 

positions, 
 including the chair and vice-chair 

and, 
 effective staggering of board 

member terms. 

** 

Post-
Secondary 
Education, 

Training and 
Labour  

** 

WorkSafeNB 
Phase I – 

Governance 

WorkSafeNB 
Board of 
Directors 

2018 1 2 132 

We recommend the WorkSafeNB 
board of directors develop, document and 
implement a succession strategy for the 
President and Chief Executive Officer 
position. 

** 

**Our practice is to track the status of our performance audit recommendations starting in the second year after the original Report is released. 
Follow-up work on this chapter will be conducted as part of our 2020 work plan. 
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Recommendation 
Self 

Reported 
Status 

WorkSafeNB 
Phase I – 

Governance 

WorkSafeNB 
Board of 
Directors 

2018 1 2 137 

We recommend the WorkSafeNB 
board of directors fully develop, regularly 
update and utilize a board competency 
matrix for, at a minimum:  
 evaluating board member 

development requirements; 
 identifying development 

opportunities for board members; 
and 

 recruiting new board members to 
address competency and skillset 
needs. 

** 

WorkSafeNB 
Phase I – 

Governance 

WorkSafeNB 
Board of 
Directors 

2018 1 2 141 

We recommend the WorkSafeNB 
board of directors develop performance 
expectations for board positions and 
undertake annual performance evaluations 
for at least the board chair. 

** 

WorkSafeNB 
Phase I – 

Governance 
WorkSafeNB 2018 1 2 147 

We recommend WorkSafeNB provide 
board information packages well in 
advance of board meetings and focus 
information presented to meet the board’s 
decision making requirements using 
documentation such as executive 
summaries. 

** 

WorkSafeNB 
Phase I – 

Governance 

WorkSafeNB 
Board of 
Directors 

2018 1 2 150 

We recommend the WorkSafeNB 
board of directors develop, document and 
implement an orientation program for new 
board members and a development plan 
for all board members. 

** 

**Our practice is to track the status of our performance audit recommendations starting in the second year after the original Report is released. 
Follow-up work on this chapter will be conducted as part of our 2020 work plan. 
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Recommendation 
Self 

Reported 
Status 

WorkSafeNB 
Phase I – 

Governance 
WorkSafeNB 2018 1 2 160 

We recommend WorkSafeNB, as part 
of its annual planning and reporting 
processes: 
 fully develop long-term strategic 

goals and objectives and define 
measurable targets for all key 
performance indicators; 

 include the strategic requirements of 
 the government mandate letter as 

part of its strategic planning process; 
 develop an operational action plan 

designed to implement the long-term 
strategic direction of the corporation; 
and 

 submit an annual plan to the 
Department focused on goals and 
objectives it intends to complete over 
the period of the plan, as required 
under the Accountability and 
Continuous Improvement Act. 

** 

WorkSafeNB 
Phase I – 

Governance 

WorkSafeNB 
Board of 
Directors 

2018 1 2 167 

We recommend the WorkSafeNB 
board of directors: 
 establish a CEO performance 

agreement that ties CEO 
performance to the corporation’s 
strategy and results; and 

 conduct an annual CEO performance 
evaluation against the documented 
expectations. 

** 

WorkSafeNB 
Phase I – 

Governance 
WorkSafeNB 2018 1 2 186 

We recommend WorkSafeNB: 
 include comparable New Brunswick 

public sector entities when 
undertaking compensation market 
comparisons in order to meet 
mandate letter requirements; and 

 maintain clearly documented 
rationale for decisions not in 
alignment with the Department’s 
mandate letters. 

** 

**Our practice is to track the status of our performance audit recommendations starting in the second year after the original Report is released. 
Follow-up work on this chapter will be conducted as part of our 2020 work plan. 
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Recommendation 
Self 

Reported 
Status 

WorkSafeNB 
Phase I – 

Governance 

WorkSafeNB 
Board of 
Directors 

2018 1 2 207 

We recommend the WorkSafeNB 
board of directors ensure current travel 
expense policy is enforced and revise it 
to: 
 clearly define acceptable board and 

employee travel expense practices; 
and 

 align with public service Part I 
policy where applicable to board and 
employee travel. 

** 

WorkSafeNB 
Phase I – 

Governance 
WorkSafeNB 2018 1 2 210 

We recommend WorkSafeNB provide 
full public disclosure of board and 
executive compensation and expense 
information. 
 
 

** 

Addiction and 
Mental Health 

Services in 
Provincial Adult 

Correctional 
Institutions 

Health  2018 1 3 58 

We recommend the Department of Health 
provide clear direction through legislation 
and regulation as to who is responsible for 
health services including addiction and 
mental health services in provincial 
correctional institutions.  
 

** 

Addiction and 
Mental Health 

Services in 
Provincial Adult 

Correctional 
Institutions 

Health  

2018 1 3 67 

We recommend the Department of Health, 
in consultation with the Department of 
Justice and Public Safety and other 
relevant parties, complete an integrated 
service delivery model for addictions and 
mental health services in New Brunswick 
correctional institutions. Existing 
agreements should be redrafted to meet 
the requirements of this service delivery 
model.  
 

** 

Justice and 
Public Safety 

** 

**Our practice is to track the status of our performance audit recommendations starting in the second year after the original Report is released. 
Follow-up work on this chapter will be conducted as part of our 2020 work plan. 



    Appendix V                                                                 Detailed Status Report of Recommendations Since 2014 

Report of the Auditor General – 2018 Volume II 237

 

Chapter Name 
Department/ 

Agency Y
ea

r 

V
ol

u
m

e 

C
h

ap
te

r 

P
ar

. 

Recommendation 
Self 

Reported 
Status 

Addiction and 
Mental Health 

Services in 
Provincial Adult 

Correctional 
Institutions 

Health  

2018 1 3 72 

We recommend the Department of Health 
and the Department of Justice and Public 
Safety collaborate to capture and share 
addiction and mental health data. This 
data should be used to identify addiction 
and mental health needs in New 
Brunswick correctional institutions and 
develop strategic service delivery plans.  
 

** 

Justice and 
Public Safety 

** 

Addiction and 
Mental Health 

Services in 
Provincial Adult 

Correctional 
Institutions 

Justice and 
Public Safety 

(New 
Brunswick 

Corrections) 

2018 1 3 84 

We recommend the Department of Justice 
and Public Safety (New Brunswick 
Corrections) in consultation with the 
Department of Health implement a 
recognized mental health screening tool in 
the admissions process.  
 

** 

Addiction and 
Mental Health 

Services in 
Provincial Adult 

Correctional 
Institutions 

Health  

2018 1 3 90 

We recommend the Department of Health, 
in coordination with the Department of 
Justice and Public Safety, provide training 
on mental health screening to nursing staff 
and admission officers.  
 

** 

Justice and 
Public Safety 

** 

**Our practice is to track the status of our performance audit recommendations starting in the second year after the original Report is released. 
Follow-up work on this chapter will be conducted as part of our 2020 work plan. 
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Recommendation 
Self 

Reported 
Status 

Addiction and 
Mental Health 

Services in 
Provincial Adult 

Correctional 
Institutions 

Health  2018 1 3 93 

We recommend the Department of Health 
ensure nursing staff within a correctional 
institution receive access to, or 
notification of, client records in the Client 
Service Delivery System (CSDS). This 
will allow validation of treatment history 
and treatment options.  
 

** 

Addiction and 
Mental Health 

Services in 
Provincial Adult 

Correctional 
Institutions 

Justice and 
Public Safety 

2018 1 3 100 

We recommend the Department of Justice 
and Public Safety amend its admission 
process to:  
 eliminate duplication of effort in 

admissions;  
 improve the quality of inmate mental 

health data; and  
 incorporate best practices in mental 

health screening.  
 

** 

Addiction and 
Mental Health 

Services in 
Provincial Adult 

Correctional 
Institutions 

Health 

2018 1 3 105 

We recommend the Department of Health 
and the Department of Justice and Public 
Safety ensure inmates flagged from the 
screening protocol be referred to a 
qualified mental health professional for a 
comprehensive mental health assessment 
to develop a treatment plan.  
 

** 

Justice and 
Public Safety 

** 

**Our practice is to track the status of our performance audit recommendations starting in the second year after the original Report is released. 
Follow-up work on this chapter will be conducted as part of our 2020 work plan. 
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Recommendation 
Self 

Reported 
Status 

Addiction and 
Mental Health 

Services in 
Provincial Adult 

Correctional 
Institutions 

Health  

2018 1 3 117 

We recommend the Department of Health 
and the Department of Justice and Public 
Safety collaborate to ensure addiction and 
mental health counselling and therapy 
treatment options are available for 
inmates in provincial correctional 
institutions.  
 

** 

Justice and 
Public Safety 

** 

Addiction and 
Mental Health 

Services in 
Provincial Adult 

Correctional 
Institutions 

Health  

2018 1 3 118 

We recommend the Department of 
Health and the Department of Justice 
and Public Safety use integrated 
clinical teams for assisting adults in 
custody, similar to the approach taken 
in the youth facility. 

** 

Justice and 
Public Safety 

** 

Addiction and 
Mental Health 

Services in 
Provincial Adult 

Correctional 
Institutions 

Health  

2018 1 3 119 

We recommend the Department of 
Health and the Department of Justice and 
Public Safety support community based 
addiction and mental health programs to 
treat inmates inside the correctional 
institution due to the logistical and 
security challenges of bringing inmates to 
community treatment centres. 

** 

Justice and 
Public Safety 

** 

**Our practice is to track the status of our performance audit recommendations starting in the second year after the original Report is released. 
Follow-up work on this chapter will be conducted as part of our 2020 work plan. 
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Recommendation 
Self 

Reported 
Status 

Addiction and 
Mental Health 

Services in 
Provincial Adult 

Correctional 
Institutions 

Health 2018 1 3 124 

We recommend the Department of 
Health ensure addiction treatment 
services are made available to inmates 
in provincial correctional institutions. 

** 

Addiction and 
Mental Health 

Services in 
Provincial Adult 

Correctional 
Institutions 

Health  

2018 1 3 130 

We recommend the Department of 
Justice and Public Safety and the 
Department of Health ensure all 
provincial correctional institutions 
have continuous access to emergency 
mental health services. 

** 

Justice and 
Public Safety 

** 

Addiction and 
Mental Health 

Services in 
Provincial Adult 

Correctional 
Institutions 

Justice and 
Public Safety 

2018 1 3 134 

We recommend the Department of 
Justice and Public Safety implement a 
formulary for medications for use 
within all provincial correctional 
institutions. Where possible the 
formulary should be aligned with drug 
protocols in Federal penitentiaries. 

** 

**Our practice is to track the status of our performance audit recommendations starting in the second year after the original Report is released. 
Follow-up work on this chapter will be conducted as part of our 2020 work plan. 
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Recommendation 
Self 

Reported 
Status 

Addiction and 
Mental Health 

Services in 
Provincial Adult 

Correctional 
Institutions 

Justice and 
Public Safety 

2018 1 3 140 

We recommend the Department of 
Justice and Public Safety implement 
an individualized protocol approach 
for inmates with mental health issues 
in segregation such as is used by 
Correctional Service Canada. 
Individualized protocols should be 
integrated into treatment plans and 
reviewed by mental health 
professionals. 

** 

Addiction and 
Mental Health 

Services in 
Provincial Adult 

Correctional 
Institutions 

Health  

2018 1 3 151 

We recommend the Department of 
Health and the Department of Justice 
and Public Safety map out all services 
currently available to clients with 
addiction and mental health issues 
who are also involved in the criminal 
justice system. This information 
should then be used when developing 
the integrated service delivery model. 

** 

Justice and 
Public Safety 

** 

Addiction and 
Mental Health 

Services in 
Provincial Adult 

Correctional 
Institutions 

Health  

2018 1 3 152 

We recommend the Department of 
Health and the Department of Justice 
and Public Safety develop appropriate 
protocols to ensure continued services 
for addiction and mental health clients 
who are placed in custody in 
provincial correctional institutions. 

** 

 Justice and 
Public Safety 

** 

**Our practice is to track the status of our performance audit recommendations starting in the second year after the original Report is released. 
Follow-up work on this chapter will be conducted as part of our 2020 work plan. 
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Department of Environment and Local Government 
Climate Change (2017) 

In April 2016 all Auditors General across Canada agreed to undertake work on their provinces’ 
and territories’ climate change initiatives. This work will then be summarized in a report to the 
Parliament in early 2018. The overall objective of this initiative was to work together to 
determine the extent to which federal, provincial and territorial governments in Canada are 
meeting commitments to reduce greenhouse gas (GHG) emissions and to adapt to climate change. 
 

Solid Waste Commissions (2012) 

This chapter examines the governance, accountability and financial management of the twelve 
provincial solid waste commissions.  It also addresses the Province’s involvement in reducing the 
impacts of solid waste on the environment. 
 

Wastewater Commissions (2011) 

This chapter examines the governance, accountability and financial practices of the three largest 
wastewater commissions:  the Greater Moncton Sewerage Commission, the Greater Shediac 
Sewerage Commission and the Fredericton Area Pollution Control Commission.  The report 
addresses concerns with respect to board governance, accountability and questionable financial 
practices of the Greater Moncton Sewerage Commission. 
 
Environmental Trust Fund (2009) 

This chapter examines whether the purpose of the Environmental Trust Fund is clearly 
established, and whether the Fund is measuring and reporting the achievement of its goals and 
objectives.  It also examines whether the Fund is operating as intended with respect to grants. 

 

Executive Council Office 
 
Constituency Office Costs for Members of the Legislative Assembly and Executive Council 
(2011) 

This chapter reports observations, findings and recommendations regarding Members’ 
constituency office costs with respect to the authority and management by both the Office of the 
Clerk of the Legislative Assembly and departments. It identifies positive features, as well as 
issues that need improvement to ensure proper stewardship and accountability. 

 

Department of Finance 
 
Agricultural Fair Associations (2016) 
This chapter examines whether there is adequate government oversight of New Brunswick 
Agricultural Associations. 
 
 
 
 
 

https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2012V2/Chap4e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2011V1/Chap1e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2009V3/Chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2011V3/Chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2016V1/chap4e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2017v1/chap3e.pdf
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Atlantic Lottery Corporation (2016) 
This volume examines whether Atlantic Lottery Corporation(’s): 
 governance structures and processes create a framework for effective governance and are 

working well; 
 executive and employee compensation and benefits are appropriately managed;  
 travel, hospitality, and board expenses are managed in a transparent manner that 

promotes the appropriate use of shareholder money;  
 significant contracts are monitored to ensure services are received, and payments made, 

in accordance with contract terms;   
 significant contracts are effective in meeting its objectives and achieving enterprise 

value; and 
 procures required services in an efficient and economical manner. 

Collection of Accounts Receivable (2013) 

This chapter provides information on provincial policies and initiatives currently underway to 
improve the collection of accounts receivable, and our comments relating to those policies and 
initiatives. 

Public Debt (2015) 

This chapter describes the public debt situation in New Brunswick in comparison with other 
Canadian provinces.  It determines if the Department of Finance follows a prudent debt 
management practice to mitigate risks associated with public debt. 

 

Department of Government Services  

Procurement of Goods and Services – Phase 1 (2013) 

This chapter examines whether public purchasing practices used by the Department comply with 
key components of the regulatory framework and best practices, and if it publicly reports on the 
effectiveness of the procurement function. 

 

Department of Health  
Addiction and Mental Health Services in Provincial Adult Correctional Institutions (2018) 

This chapter examines whether the Department of Health and the Department of Justice and 
Public Safety deliver addiction and mental health services to provincial correctional institution 
inmates to improve health outcomes and contribute to safer communities. 

Meat Safety – Food Premises Program (2016) 

This chapter determines if the Department of Health monitors and enforces compliance with the 
legislation, regulations and policies in place to ensure the safety of meat for public consumption. 

Nursing Homes (2016) 

This chapter provides information on the current status of nursing homes.  It looks at the current 
situation in the province concerning nursing homes and the capacity within the system to meet the 
growing demand for services. 

 

https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2016V2/Agrepe.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2013V2/Chap5e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2013v2/chap4e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2016v3/chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2016v1/chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2018V1/Chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2015V4/Chap2e.pdf
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Infection Prevention and Control in Hospitals (2015) 

This chapter determines if the Department of Health and the Regional Health Authorities have an 
infection prevention and control program to protect people from hospital-acquired infections. 

Medicare - Payments to Doctors (2012) 

This chapter examines whether the Department of Health is maximizing its recovery of incorrect 
Medicare payments to doctors, through the practitioner audit function.  It also highlights unusual 
items that warrant further investigation by the Department. 

EHealth – Procurement and Conflict of Interest (2012) 

This chapter examines the government procurement policy for purchases of services related to the 
E-Health initiative. It also examines whether a conflict of interest exists in the use of consultants. 

 

Department of Justice and Public Safety 
Addiction and Mental Health Services in Provincial Adult Correctional Institutions (2018) 

This chapter examines whether the Department of Health and the Department of Justice and 
Public Safety deliver addiction and mental health services to provincial correctional institution 
inmates to improve health outcomes and contribute to safer communities. 

Public Trustee Services (2016) 

This chapter examines whether the Public Trustee properly safeguards and administers client 
assets held in trust, whether the Public Trustee’s processes for making care decisions on behalf of 
its clients are in accordance with legislation and policies, and whether the Public Trustee publicly 
reports on the performance of its services. 

Agricultural Fair Associations (2016) 

This chapter examines whether there is adequate government oversight of New Brunswick 
Agricultural Associations. 

 
 

Legislative Assembly 

Constituency Office Costs for Members of the Legislative Assembly and Executive Council 
 (2011) 

This chapter reports observations, findings and recommendations regarding Members’ 
constituency office costs with respect to the authority and management by both the Office of the 
Clerk of the Legislative Assembly and departments. It identifies positive features, as well as 
issues that need improvement to ensure proper stewardship and accountability. 

 

Department of Energy and Resource Development 

Silviculture (2015) 

This chapter determines whether the Department is meeting its responsibilities to enhance the 
quality and quantity of future timber supply through silviculture and acquires silviculture services 
with due regard for economy and efficiency. 

 

https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2015v2/chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2012v2/chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2012v2/chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2016v1/chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2016v1/chap4e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2011v3/chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2015v2/chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2018V1/Chap3e.pdf
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Private Wood Supply (2015) 

This chapter determines whether the Department is meeting its responsibilities respecting timber 
supply from private woodlots and if the New Brunswick Forest Products Commission provides 
adequate oversight of Forest Products Marketing Boards. 

 

Department of Post-Secondary Education, Training and Labour 

Immigration with the Provincial Nominee Program (2010) 

This chapter examines whether the Population Growth Secretariat has identified and documented 
significant planning measures for New Brunswick’s Provincial Nominee Program. It also 
examines whether the Secretariat has adequate processes and controls for delivering the 
Provincial Nominee Program in New Brunswick, and if it supports the program in achieving its 
objective “to increase the economic benefits of immigration to New Brunswick.” Finally, it 
examines whether the Secretariat measures performance for the Provincial Nominee Program and 
if it publicly reports the program’s performance. 

 

Department of Social Development 
Advisory Services Contract (2017) 

This chapter evaluated the effectiveness of specific Department of Social Development contract 
management practices in procuring, administering, and measuring results of a significant 
consulting contract for advisory services. 

Nursing Homes (2016) 

This chapter provides information on the current status of nursing homes.  It looks at the current 
situation in the province concerning nursing homes and the capacity within the system to meet the 
growing demand for services. 

Foster Homes (2013) 

This chapter examines whether the Department complies with its documented foster home 
standards, and if it publicly reports on the effectiveness of its Children’s Residential Services 
program. 

CMHC Social Housing Agreement (2011) 

This chapter examines the future of the financial impact to the Province due to the decline of 
funding under the CMHC Social Housing Agreement; and assesses whether the Department 
managed and administered the programs in accordance with four key agreement requirements. 

Review of Nursing Home Contract with Shannex Inc. (2009) 

This chapter examines various questions surrounding the contract with Shannex Inc. to supply 
nursing home beds. 

 

Department of Tourism, Heritage and Culture 
New Brunswick Art Bank (2010) 

Our objective for this project was to ensure that all art works acquired for the provincial Art Bank 
can be accounted for and are being adequately protected, maintained and conserved. 

https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2015v2/chap4e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2010v2/chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2017v1/chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2016v4/chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2013v2/chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2011v3/chap4e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2009v3/chap5e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2010v2/chap4e.pdf
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Department of Transportation and Infrastructure 

Centennial Building (2015) 

This chapter reports on government infrastructure planning for the Centennial Building in 
Fredericton, associated financial impact on provincial taxpayers, and the current status of 
the facility. 

Provincial Bridges (2013) 
 
This chapter examines whether the Department performs bridge inspections in accordance with 
accepted professional standards and used the inspection results to identify and prioritize necessary 
capital maintenance and other remedial measures. The chapter also examines whether the 
Department maintains the service level of its bridge inventory based on a long term least life 
cycle cost approach, and whether it publicly reports on the condition of designated Provincial 
bridges and the effectiveness of its bridge inspection activities. 
 

Premixed Asphalt Procurement (2013) 
 
This chapter discusses our planned project to determine if the Department’s exempt purchases of 
pre-mixed asphalt are being made with due regard of economy and transparency, and the reasons 
why we chose to temporarily defer this project. 
 

Capital Maintenance of Highways (2012) 
 
This chapter examines whether capital road repairs, identified as necessary by the Department, 
are made on a timely basis. 

Public-Private Partnership: Eleanor W. Graham Middle School and Moncton North School 
(2011) 
 
This chapter examines the process for identifying the two school project as potential P3 
agreements and evaluates the value for money assessment on which the Department’s decision to 
recommend the P3 approach for the two school project was based. 
 
Review of Nursing Home Contract with Shannex Inc. (2009) 
 
This chapter examines various questions surrounding the contract with Shannex Inc. to supply 
nursing home beds. 

Government-wide projects 
Office of the Chief Information Officer 
 
Data Centre Power Interruption (2014) 
 
This chapter examines the events and circumstances surrounding the data centre outage of       
June 9, 2014. It reports findings on the impact to government operations and the level of 
emergency preparedness of IT operations. It provides recommendations on improvements to 
business continuity and disaster recovery planning as well as defining roles and responsibilities of 
those involved in providing IT services. 
 

https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2013v2/chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2013v2/chap7e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2012v2/chap5e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2011v3/chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2009v3/chap5e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2014v2/chap3e.pdf
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Legal Aid Services Commission  
 
Public Trustee Services (2016) 
This chapter examines whether the Public Trustee properly safeguards and administers client 
assets held in trust, whether the Public Trustee’s processes for making care decisions on behalf of 
its clients are in accordance with legislation and policies, and whether the Public Trustee publicly 
reports on the performance of its services. 
 
New Brunswick Liquor Corporation 
 
Agency stores (2010) 
This chapter examines whether the New Brunswick Liquor Corporation has appropriate control 
procedures for its agency store program. 

 

Crown Agency and Crown Corporation Projects 
New Brunswick Lotteries and Gaming Corporation  
 
Atlantic Lottery Corporation (2016) 
This volume examines whether Atlantic Lottery Corporation’s: 
 governance structures and processes create a framework for effective governance and are 

working well; 
 executive and employee compensation and benefits are appropriately managed;  
 travel, hospitality, and board expenses are managed in a transparent manner that 

promotes the appropriate use of shareholder money;  
 significant contracts are monitored to ensure services are received, and payments made, 

in accordance with contract terms;   
 significant contracts are effective in meeting its objectives and achieving enterprise 

value; and 
 services are procured in an efficient and economical manner. 

 
NB Power 
 
Climate Change (2017) 

In April 2016 all Auditors General across Canada agreed to undertake work on their provinces’ 
and territories’ climate change initiatives. This work will then be summarized in a report to the 
Parliament in early 2018. The overall objective of this initiative was to work together to 
determine the extent to which federal, provincial and territorial governments in Canada are 
meeting commitments to reduce greenhouse gas (GHG) emissions and to adapt to climate change. 
 
Point Lepreau Generating Station Refurbishment – Phase II (2014) 
This chapter assesses the reasonableness of key project costs of the Point Lepreau Generating 
Station Refurbishment Project. 
 
Point Lepreau Generating Station Refurbishment – Phase I (2013) 
This chapter describes key aspects of NB Power’s planning and execution of the Point Lepreau 
refurbishment, and presents summaries of amounts making up the $1.4 billion asset account and 
the $1.0 billion deferral account related to the refurbishment. 
 

https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2016v1/chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2010v2/chap5e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2016v2/Agrepe.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2017v1/chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2014v2/chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2013v2/chap6e.pdf
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Opportunities NB 
 
Financial Assistance to Atcon: Unanswered Questions (2017) 
This chapter examines questions on the use of the funds received by Atcon and whether anyone 
benefited inappropriately from this money during the short timeframe between granting the 
company financial assistance and the placement of Atcon into receivership.  
 
Financial Assistance to Atcon Holdings Inc. and Industry (2015) 
This chapter assesses whether the government exercised due diligence in granting financial 
assistance to the Atcon group of companies and determines if provincial government 
organizations coordinate the provision of assistance to industry to limit provincial exposure. It 
also determines whether the Department has implemented recommendations made in previous 
performance audits of assistance it provides to industry as well as the effectiveness of the 
Department’s public reporting of the financial assistance it provides.  
 
Financial Assistance to Industry (2010) 
This chapter assesses whether the Department has adequate procedures in place to measure and 
report on the effectiveness of the financial assistance it provides to industry. 
 
New Brunswick Innovation Foundation (2009) 
This chapter examines whether governance structures and practices established by the 
Department in connection with the delivery of innovation funding through the New Brunswick 
Innovation Foundation ensure accountability and protection of the public interest. 
 
 
Regional Health Authorities – Horizon and Vitalité Health Networks 
 
Infection Prevention and Control in Hospitals (2015) 
This chapter determines if the Department of Health and the Regional Health Authorities have an 
infection prevention and control program to protect people from hospital-acquired infections. 
 
 
Service New Brunswick  
 
Residential Property Assessment – Special Examination (2017) 
This chapter examines the circumstances related to inaccuracies and errors in Service New 
Brunswick’s (SNB) calculation of real property assessment values for the taxation years 2011 
through 2017. 
 
Agricultural Fair Associations (2016) 
This chapter examines whether there is adequate government oversight of New Brunswick 
Agricultural Associations. 
 
Data Centre Power Interruption (2014) 
This chapter examines the events and circumstances surrounding the data centre outage of       
June 9, 2014. It reports findings on the impact to government operations and the level of 
emergency preparedness of IT operations. It provides recommendations on improvements to 
business continuity and disaster recovery planning as well as defining roles and responsibilities of 
those involved in providing IT services. 
 
 

https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2015v1/chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2010v2/chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2009v3/chap4e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/reports-rapports/2015v2/chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2014V2/Chap3e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2016V1/Chap4e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2017V3/Chap2e.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2017V2/Chap2e.pdf
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WorksafeNB 
 
Phase I – Governance (2018) 
This chapters determines if WorksafeNB’s framework is structured to enable the 
organization to meet it mandate, goals and objectives. 

Phase II – Management of Injured Workers’ Claims (2018) 
This chapter presents findings and recommendations regarding WorkSafeNB’s management of 
injured workers’ claims.  It examines whether WorkSafeNB has an effective claims management 
framework.  
 

https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2018V1/Agrepe.pdf
https://www.agnb-vgnb.ca/content/dam/agnb-vgnb/pdf/Reports-Rapports/2018V2/Chap3e.pdf
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